5/3/2019 Well #3 is the only well currently being used to supply water for Miller's Hill School. Sampling indicates that arsel
levels in water produced by Well #3 continue to be below the MCL for arsenic. This well is also being monitored for nitrate:
Nitrate levels in water produced by Well #3 continue to be below the MCL for nitrates. Although approved in their
operations plan, blending water sources from different wells is not necessary at this time. 11/6/2018 Miller's Hill School
continues to supply drinking water through their new water system. The most recent water sample taken on 9/19/2018 ha
an arsenic level of 5.9 ug/L. Arsenic levels will continue to be tested on a monthly basis. 8/15/2018 Miller's Hill School is
supplying drinking water through their new water system. At this time, they are not blending water between two wells an
are only using water from a single well. Arsenic levels are being monitored monthly and samples tested have been below t
Arsenic MCL. 5/9/2018 Miller's Hill School is supplying well water from their newly installed and completed water
storage/treatment system in accordance with their approved operations plan. Arsenic levels are being monitored monthly
and all samples tested have been below the Arsenic MCL for the past 3 months. 2/12/2018 The school has completed the
installation of a new water system outfitted with a water cholrination system. Water for the school is being supplied by a
single well that produces water that is below the MCL for arsenic. The school is testing arsenic levels monthly and does not
have to use their approved blending plan at this time. A new domestic water supply permit is being written for the school
based on the components of their operations plan that have been approved. EDC will continue to monitor their monthly
arsenic testing results. 11/28/2017 The school has submitted an operations manual for review that details system
components, routine operational procedures, historical testing data, and contingency plans for blending water between
existing well sources. Some elements of the plan need to be revised before approval, including updating the well water
blending plans to include only plans recommended by Hydroscience. Once the operational plan is approved, the system wi
be considered to have returned to compliance. 6/27/2017 The school is developing a plan to use a combination of wells to
meet the arsenic MCL. Miiller's Hill School will be submittig a written plan for blending water from different wells to lower
arsenic levels as well as alternative plans in case a well fails to produce enough water or produces water that will elevate arsel
levels in the distrubution system above the arsenic MCL. The plan should be ready within the next 1 or 2 months. 5/4/2017 T
school is in the process of incorporating their newly drilled well into the water system. It has arsenic levels below the MCL buf
has nitrate levels above the MCL. Time series testing to further characterize nitrate levels has been completed on this well an
an engineered plan is being developed to blend the water from this well with water from the other existing wells. The school
still providing bottled drinking water to students and staff. 4/19/2017: Per the LPA, the school is continuing to provide bottlec
water (Rim Rock Water Co.) for students and staff. They are in the process of bringing their new water system equipment onli
but are having difficulties with coliform positive water samples and are working to determine the source. They did find some

cross-connection issues and have corrected them. They think that it may be due to sampling technique or problems with the
bl s , . . o Lk tboss L .
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No current comment.
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No current comment.
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Inyo LPA—4 1400036 Keeler CSD 180

i

.
D
i

Inyo LPA-44 1400526 Eastern Sierra 125
College Center -
Bishop
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COMMUNITY

Nontransient Noncommunity

No
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3/21/2016

Yes
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7/1/2018 No

Yes

No
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1Q2019 RAA

81. POU 3Q2018 RAA =11 range ND - 20, SRF
402018 RAA = 24 range ND to 156, 102019 RAA = 28 range 4
to 167. Raw Well 302018 RAA = 80, 402018 RAA =79

102019 RAA=11. 302018 RAA =10,40Q2018 RAA=11
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10/28/2011

No
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2/21/2012
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PLANNING FUNDING AGREEMENT ISSUED
7/5/2012. WATER SYSTEM REFUSED TO SIGN
AGREEMENT FOR EXECUTION. THIS
APPLICATION IS INACTIVE IN LGTS

ED_005173_00000037-00626



ED_005173_00000037-00627



5/20/2019. Funding agreement issued in
2012 but never signed. Withdrawn project in
LGTS. N/A
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Treatment

Treatment
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5/13/19 - POU RAA 3Q2018 11, 402018 24, and 1Q2019 28. New compliance order to be sent this month. System continues t
collect monthly treated POU samples sporadically. No samples collected for February or March. Many of the POU device
sample results exceed MCL. Permit for POU is not completed yet but in process. Current configuration of POU devices appear
o not be in compliance with the arsenic MCL. 8/14/18 - currently writing permit for use of POU devices for arsenic and
manganese treatment. System continues to collect quarterly raw and monthly POU post treatment samples. 202018 POU
samples exceeded 10 MCL and investigation is in progress. 8/2/17 - System continues to collect monthly POU samples all ND,
submits quarterly progress reports and monthly POU report. 5/23/17 - system submits monthly reports, quarterly updates,
and only one more POU device needs to be installed to give them 100% compliance for active service connections. 12/3/17 -
system continues to submit quarterly updates per their citation. They only need 2 more POU devices installed to achieve 100%
compliance with active service connections. 7/22/16- Keeler now has a D1 certified operator and is looking for a T1 operator
to hire. They are maintining their POU units and sending the LPA monthly reports. They now have 40 POU devices installed ou
of 43 active service connections. POU results are still ND. 4/22/16-New Board Members are addressing compliance order
timeline. 2/5/2016-Approximately 40-50 POUs installed out of 80 service connections (service connection capacity max. not al
lots are occupied). 3-5 samples are collected per month, so every unit is sample 1/yr.; results are ND and no spikes have been
detected due the county requiring the filters to changed out annually; problem is that the board quite in December 2015 and
so currently there is not certified operator. Funding agreement needs a signature to be executed and the Board; quarterly
source sampling is still be conducted; PN is being done quarterly. 11/20/2015-The 300k funding agreement was for centralizec
treatment alternatives with costs research, and drilling a test well to see if they can get a well with less arsenic. The KCSD
Board failed to sign the agreement. Sean’s office might have more info on where they are in the process and if they are still
eligible for this funding package — probably not, because it’s been several years now. Every POU device is tested annually and
results have been ND. Although they use the Isolux POU devices and media which have not been NSF 53 approved. The
majority but not all homes have devices. Previous centralized treatment funding project for this system was rejected because
the system could not afford to pay the high O&M costs for centralized treatment. Maybe they need another funding project
that would install approved POU devices at the homes that would allow it and then POE on the service connections that won’t
allow a POU. That way they have 100% compliance and approved devices. But don’t know if we should wait for the new
POU/POE regulations??? So we continue on with what we have right now. They distribute a quarterly public notice that states
the arsenic violation info and what the water quality numbers are at for the well, and the CCR shows both the raw well water
data and the POU data. System is currently collecting every POU device annually spread out over the year.

5/13/19 - RAA 302018 10, 402018 11, and 102018 11. Citation should be complete this month. We have been discussing
reatment process with college personnel. Public notices are being posted quarterly. 8/14/18 - 1st quarter 2018 sample is
missing, RAA after 2nd quarter 2018 is at 10 using 3 quarters of data. A citation for arsenic MICL exceedance is currently being
written and should be mailed out by next week. 8/2/17 - system recently is in violation of arsenic MCL beginning 1Q2017
period. RAA is at 11 for first and second quarter of 2017. Systemn is in negotiation with neighboring new water system for
consolidation. If new system will not consolidate then the college will install freatment.

ED_005173_00000037-00630



No current comment.

No current comment.

ED_005173_00000037-00631



ED_005173_00000037-00632



Kings LPA-46

L

it

1600050 Y 280 2
MEAT
Kings LPA-46 1600601 KWRA MRF 45 3
Kings LPA-46 1600605 BAKER 47 2
COMMODITIES
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Kings LPA-46 1600008 CENTRAL UNION 320 3
SCHOOL

Kings LPA-46 1600048 KETTLEMAN CITY 350 12
ELEMENTARY
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NTNC No 0900196
NTNC No 1200239
NTNC No 0800174
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NTNC

Yes

1500256

NTNC

Yes

1100219
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Yes
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2/5/2015

Yes

1/1/2011

Yes

Yes
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9800048 3/27/2018 1/1/2019 Yes
9/30/2015 1/1/2019 Yes
12/15/2015 1/1/2018 Yes
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4/16/2016 7/1/2019Nes

1/1/2019|No
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1Q/2019 Well #5 (38ug/L) and Well #6 ( 50ug/L)

Yes

1Q/2019- 81 ug/L

No

1Q/2019- 36 ug/L
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No 40/2016 - Well 1990 (8.9 ug/L)
10/2019 - Well 2010 (11ug/L)
Ves 10/2019- 13 ug/L STATE
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Yes
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Application withdrawn in July 2018 for Prop 1
TA

$395,000.00
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Treatment

New Well/Source
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Consolidation

Consolidation
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5/3/19 - (VM failed to respond to the compliance order and rescindable fees. Both the LPA and SWRCB are open

o added enforcment by EPA. 11-5-18 - CVM has not responded to the compliance order with rescindable fees. The
LPA welcomes any further recommendations from EPA that may assist with meeting compliance. 8/10/18 - No new
updates to report for this system. 5/10/2018 - A new compliance order No. 04_46_18R_001 was issued to CVYM on
4/1/2018 under the guidance of DE, Tricia Wathen. The RTC date remains 01/01/2019. 2-9-18: Under the guidance of
Tricia Wathen, District Engineer, the LPA is drafting a new compliance order to include rescindable fines. The order
will first be reviewed and approved by the DE prior to sending it to CVM. 11/3/17: LPA discussed next steps with DE
during LPA's annual evaluation. DE recommends to issue new compliance order and include rescindable fines to
achieve compliance. LPA will work with DE to track progress on a monthly basis. 8/1/2017: We have not had any
response from CVM regarding treatment installation since the last report. Expansions to their production facilities are
expected to occur in the coming year and we have indicated on their plan review that they must meet compliance
with all drinking water standards and in addition, no permits will be issued for additional domestic well(s) unless a
treatment is proposed or new well(s) can meet all standards. The proposal for expansion does not include new well
installations; however, CVM has in the past installed wells without prior approval. We are requesting
5/3/19 Mo new updates to report for this system. 11/5/18 KWRA continues to successfully operate the RO-POU
stations. No new updates to report. 8/10/18 - KWRA has completed the RO-POU pilot study with non detect results.
Operating and maintenance will be done by their distribution/treatment operator. The permit was amended to
reflect the RO-POU installation. 5/10/2018 - KWRA was approved to conduct a pilot study April through June, 2018 for
two POU-RO stations for arsenic treatment. Results show non-detect levels so far. 2-9-18: KWRA continues to
research POU treatment options and the LPA expects to receive a proposal in the coming months. 11/3/17: LPA met
with new ED for KWRA in August to discuss the terms of the compliance order for failure to meet the arsenic MCL.
The new director is agreeable to implementing treatment and has begun researching treatment options and vendors.
A progress update is due at the end of December 2017. 8/1/17: A meeting with the new executive director has been
scheduled for August 31, 2017 to discuss options for meeting compliance. 6/30/2017: EPA has identified this system to
be a recalcitrant PWS Recammend DDW aversicsht or referral to FPA but the | PA states the svstem has a new

5/3/19 Mo new updates to report for this system. 11/5/18 No new updates to report for this system. 8/10/18 - No
new updates for this system. 5/10/2018 - No new updates for this system. 2-9-18: A permit application packet has
been provided to the facility project manager. The packet included the technical report guidance document and a
request for source plans ahead of any well installations. The new well project is expected to be completed at the end
of 2018 or early 2019. 11/3/17: No changes from previous update. 8/1/2017: Baker has filed a CUP notice with Kings
County Community Development Agency for the project review of their new site. The CUP includes a new installation
at the new site. We will work with Baker Commodities on their proposed plans and request a contigency for
treatment in the event the well cannot meet standards. Consolidation with the City of Hanford seems unlikely based
on the location of the proposed plant. We will consult with our DE (Tricia Wathen) for assistance and direction with
the project. 6/30/2017: The system will be relocating to a new site and will research consolidation with the City of
Hanford or install a new source if consolidation is not feasible. They understand that installation of a new source
requires meeting all primary and secondary drinking water standards or providing treatment as needed. 5/4/17 Baker
commodities is expected to relocate in late 2018 and be operational at their new site in early 2019. LPA has
requested plans for their domestic supply, and in addition, they will also research the possibility to connect their
domestic supply with the City of Hanford. 2/1/17 - No status change from previous update. 1/10/2017:water system is
still at the same location so they remain non-compliant. They assured the LPA that they will move, but it is likely that
they will remain at the site for the rest of 2017. Bottle water is provided to the employees.10/31/16 No status change
from previous update. 7/29/2016: No status change from previous update. 4/22/16: No status change from previous
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5/3/19 Prop 1 funding project is still moving forward. DWFS funds were approved for the installation of POU
devices and drinking water fountains as an interim solution, but these have yet to be installed. The school s also
partnering with UCBerkeley to conduct a bench scale project for arsenic removal in the drinking water with an
experimental tehenology. This project will run independent of the state funded arsenic treatment project. 11/5/18
The school is moving forward with Prop1-TA Work Plan 5035-A to find a permanent treatment solution for arsenic
removal. No further reports regarding consolidation with the Tachi Tribe. 8/10/18 - The school is moving forward
with a Prop 1 funding application to look for a permanent solution. A Prop1/TA Project call was done on 6/28/18 with
the SWRCB, school, KC LPA and Sacramento State OWP to gather information and discuss the work plan. 5/10/2018 -
The school was approved to receive bottled water. We learned from Christina Carroll that the tribe will once again
bring up the matter of supplying water to the school on the agenda at their next council meeting this month. If
approved, the tribe may supply water to the school on a term limit of 5-10yrs. 2-9-18: No new updates since last
discussion with water board and EPA on 12-8-17. 11/27/2017: Consolidation remains the best option for the school. If
there’s anything that EPA can do to advocate on behalf of the school, it would be beneficial, but it'’s my understanding
that negotiations between the tribe and the school have stopped. The Tribe’s water treatment operation is inspected
by EPA and they were aware of the school’s request to consolidate from the very beginning. 11/3/17: The
consolidation project remains pending, but the school has begun to look at alternative options to achieve compliance.
RCAC submitted a Prop1 TA Workplan on 9/9/16 for a planning grant application for arsenic remediation. 8/1/17: No
status change from previous update. 5/4/17 Still pending the approval from the tribal council. 2/1/17 - David Wallis
from RCAC spoke to the Tribal EPA Director, Noah Ignacio on 1/24/17 and he is pending a response from the tribe to
schedule a tribal council meeting this month, February 2017 to further discuss this project. 1/10/2017: DE and LPA
visited Tachi Palace on 12/2/16 and based on the review of the USEPA sanitary survey conducted on Tachi Palace and
the visit, it appears that Central Union would be served water from a water system that is well operated, permitted
and meets the Safe Drinking Water Act. DDW support this consolidation project. 10/31/16 Currently looking to see if
consolidation with the Santa Rosa Rancheria is a potential long term solution for the school. A site assessment will be
conducted by RCAC on 11/4/16 to further research this option and determine the extent of work required to
consolidate. The SWRCB will also contact EPA to ensure the Rancheria has a regulated PWS that meets drinking water
standards. 9/1/2016: Central Union School is now in the queue to be assigned to a TA rep from CRWA and begin the
planning stages for a permanent solution to their arsenic exceedance at the school. The LPA has been communicating
with Elvira Reyes at SWRCB-DFA and indicating to her that the school will also need bottled water. They don’t
currently provide bottle water. The LPA will be attending the kick-off meeting at the school when scheduled.

Z/2Q/IN1E. AD ramiinct saine ciihimaitbnd ac fndicatad inm neavsiaiie tindata Dacnmanca harthan cdntn ie ritevantlhs nandina

5/3/19 - The school is pending final consolidation with the community water district. 11/5/18 - The school is
expecting to get approval at their next board meeting scheduled on 11/15/18 to award the winning bid. Piping
installation is expected to start in December or January 2019. 8/10/18 - No new updates to report for this system.
5/10/18 The school is expected to consolidate with the Kettleman City Community Water District int the fall 2018 or
by early 2019. 2-9-18: No status change since previous update. 11/3/17: The school is under Prop 1 funding. 8/1/17:
No status change from previous update. 6/12/2017: Pending consolidation to the Kettleman City Community District,
and the connection is expected to take place as early as this fall or the early part of 2018
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Has the system responded to the new compliance order and rescindable fines?

No current comment.

No current comment.
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EPA is continuing coordination attempts.
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Los Angeles LPA-49
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he Village Mbie

1900520 T 70 34
Home Park
Los Angeles LPA-49 1900038 Lancaster Park 53 21

Mobile Home Park
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Los Angeles LPA-49 1900961 Winterhaven Mobile 40 17
Estates

Los Angeles LPA-49 1900785 Mitchell's Avenue 26 24
Mobile Home Park
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Los Angeles LPA-49

1900100

Mettler Valley
Mutual

100

98
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4/9/2015

No

Yes

4/9/2015

Yes

Yes
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4/9/2015

Yes

Yes
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1500038

11/29/2011

10/6/2016

Yes

EPA to provide

EPA to provide

10/6/2016

No
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1500035

4/9/2015

10/6/2016

No
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102019 - 43

Prop 84 feasibility study project application
being processed for funding agreement
issuance. Full SRF application submitted.
District Office clearance 6/30/2014. The non-
profit application has been submitted but
needs to be updated by the State Water
Resources Control Board

No

1Q2019 -21

No funding project at this time. They were
invited to submit a P84 application in the
past. They are eligible for SRF grant at any
time.
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No 1Q2019 -53 No funding project at this time. The operator
was provided the application and the contact
information for Lawrence Sanchez, Associate
Sanitary Engineer, to initiate the process.

No 1Q2019 - 22 SRF full application submitted for

consolidation with LACWWD. They are in
Planning Study Stage. Awarded Prop 84
feasibility study grant on 1/16/2015. Project
in progress, expected to complete by
11/1/2015
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No

1Q2019 - 18

WS submitted an application to review all
options but they did not qualify for grant. The
system is in the process of gaining 501C non-
profit status.
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Village

N/A

N/A
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N/A

No

Mitchells
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Yes Income survey to determine MHI for
grant eligiblity

3/1/2016
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i

i

Estimated 6/1/2017 $500,000.00

N/A
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N/A

1/16/2015

$499,600.00
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Income Survey completed

$495,000.00
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12/1/2018

N/A

N/A
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N/A

N/A

Need Extenstion 12/2017
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12/1/2018

N/A
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N/A

N/A
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N/A

N/A
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N/A

N/A
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N/A
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N/A
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N/A
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41/30/19-The system continue to test Arsenic quaterly and provide Public Notification. No additional comments. 10/22/18 the
provide Public Notification. No additional comments. 7/23/18-EPA scheduled a site inspection on August 2, 2018. No other ch:
quaterly and provided a public notification. 5/22/18: Referred to EPA for enforcement as of 4/30/2018. 1/31/18 No status che
Culligan provided intial treatment costs for centralized treatemnt. Operator with Culligan engineer to discuss treatment insta
to test source(s) quarterly. 7/6/2017-The DE and LPA met with the water system operator. Next call on 7/21/2017 will include
aobut treatment options. 4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company
indicated that they need at least a year to find, install and test. She also mentioned that drilling new well and installation of P
the system. Currently they are not providing bottled water. 12/29/16-LPA contacted the system operator, who indicated it we
10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system operator) att
They have looked into treatment options (with Isolux Company) but determined it was too expensive (45-50K). Alisa Morrisor
because of the additional testing that will be required. The Village MHP is continually looking into more affordable treatment
are currently providing 5 gallon jugs of bottled water to their residents. 6/30/2016: The water system operator has been cons
treatment options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic workst
to check for more treatment options. On April 7, 2016, LPA had conference call with Lawrence Sanchez from State Water Reso
the water system operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. Full SRF ap
LACWWD. According to Lawrence Sanchez, from the State Water Resources Control Board (818-551-2017), the application is p
Control Board. 2015: Full SRF application submitted for consolidation with LACWWD. According to Lawrence Sanchez, from th
551-2017), the application is pending review by the State Water Resources Control Board.

41/30/19-The system continue to test Arsenic quaterly and provide Public Notification. No additional comments. 10/22/18 the
provide Public Notification. No additional comments. 7/23/18-EPA scheduled a site inspection on August 2, 2018. No other ch:
quaterly and provided a public notification.5/22/18: Referred to EPA for enforcement as of 4/30/2018. 01/31/2018: On 1/9/1¢
owner/operator who indicated that the price for the treatment from Culligan is very expensive and that they would like to dis
company with less expensive equipment. 10/12/2017: Culligan provided intial treatment costs for centralized treatemnt. Ope
treatment installation and other pertanint details. Continue to test source(s) quarterly. applied for bottled water funding. 7/:
the site for investigation and will provide the reports to Culligan engineer to design treatment device for the water system. 7/
system operator. Next call on 7/21/2017 will include Culligan, the owners, and the operator to talk aobut treatment options.

funding for the system to provide bottle water. 4/19/17-spoke with Alisa Morrison. the water system is working with Road Ru
affordable filters. Alisa indicated that they need at least a year to find, install and test. She also mentioned that drilling new v
expensive and not feasable for the system. Currently they are not providing bottled water. 12/29/16-LPA contacted the syste!
in status since October 2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morriso
Arsenic workshop on July 6, 2016. They have looked into treatment options (with Isolux Company) but determined it was too
that POE treatment will be too costly because of the additional testing that will be required. Lancaster Park MHP is continuall
options but so far have not found any. They are currently providing 5 gallon jugs of bottled water to their residents. 10/6/201
Fernando stated that Tony has been in contact with Cindy Cook regarding funding and treatment options. Fernando stated th:
options. Once they obtain this list they will review it implement treatment. 6/30/2016: The water system operator has been
treatment options for arsenic removal. They are also working with Cindy Cook with CRWA to apply for funding. They are atten
Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had conference call with Lawrence Sanche
As per the discussion, the water system operator has been told to contact Cindy Cook to get assistance for treatment options f

=1 P 1 Ll c £ o a o =
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41/30/19-the system continue to test Arsenic quaterly and provide Public Notification. No additional comments. 10/22/18 the
provide Public Notification. No additional comments. 7/23/18-EPA scheduled a site inspection on August 2, 2018. No other ch:
quaterly and provided a public notification. 5/22/18: Referred to EPA for enforcement as of 4/30/2018. 01/31/18 No status ch
Culligan provided intial treatment costs for centralized treatemnt. Operator with Culligan engineer to discuss treatment insta
to test source(s) quarterly.7/31/17-The representative of Culligan visited the site for investigation and will provide the reports
device for the water system. 7/6/2017-The DE and LPA met with the water system operator. Next call on 7/21/2017 will inclu
talk aobut treatment options. 4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Comp
indicated that they need at least a year to find, install and test. She also mentioned that drilling new well and installation of P
the system. Currently they are not providing bottled water. 12/29/16-LPA contacted the system operator, who indicated it we
10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system operator) att
They have looked into treatment options (with Isolux Company) but determined it was too expensive (45-50K). Alisa Morrisor
because of the additional testing that will be required. Winterhaven Mobile Estates is continually looking into more affordabl
any. They are currently providing 5 gallon jugs of bottled water to their residents. 6/30/2016: The water system operator has
water treatment options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic
District to check for more treatment options. On April 7, 2016, LPA had conference call with Lawrence Sanchez from State Wat
discussion, the water system operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic.
was provided the application and the contact information for Lawrence Sanchez, Associate Sanitary Engineer, to initiate the pr
had a conference call with Kurt Souza and Eugene Leung to discuss the treatment options and consolidation possibilities for th
conference call with Laurence with DFA {per Kurt’s suggestion) to discuss funding for treatment. 2015: No funding project at t
application and the contact information for Lawrence Sanchez, Associate Sanitary Engineer, to initiate the process.

41/30/19-the system continue to test Arsenic quaterly and provide Public Notification. No additional comments. 10/22/18 the
provide Public Notification. No additional comments. 5/22/18: Referred to EPA for enforcement as of 4/30/2018. 01/31/18 co
the information on water quality from the test well had been submitted to the SWRCB for review. 10/12/2017: test well is inst
begin 10/19/2017. 7/6/2017-In a funding agreement, task #1 is to drill a test well completed by late summer, review WQ datz
be revealved sometime in August. 4/19/17- spoke with Mr. Charles Norris, who stated that they received funding and will foll
agreement. They don't provide bottled water. 12/6/16- There are no new updates to report on this system. Mitchell's Avenu
10/4/2016- Received an email from Charles Norris. See attachment. 6/30/2016: On June 28, 2016, Los Angeles County Drinki
Extension Notice for Mitchell's Ave (Funding Agreement Number 14-581-550). The original deadline was July 16, 2016 and the
According to the project schedule, POU/POE installation will be done by June 26, 2017. On April 7, 2016, LPA had conference c
Resources Control Board. As per the discussion, the water system operator has been told to contact Cindy Cook to get assistan
application submitted for consolidation with LACWWD. They are in Planning Study Stage. 2015: SRF full application submitted
Planning Study Stage.
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41/30/19-The system continue to test Arsenic quaterly and provide Public Notification. No additional comments. 10/22/18 the
provide Public Notification. No additional comments. 7/23/18-EPA scheduled a site inspection on August 2, 2018. No other ch:
quaterly and provided a public notification. 5/22/18: Referred to EPA for enforcement as of 4/30/2018. 1/31/18 No status cha
with Lawrence Sanchez (SWRCB) to obtain the State funding. no other changes for this quater. continue to test Atsenic quate
10/12/2017: LPA left multiple messages with the PWS, but has not received a response to date. 7/6/2017-Completed an incon
the results that they are DAC based on the results and will be grant eligible for a planning study. They will be going forward in
consolidation, or drilling a monitoring well. 4/20/17-Debbie Farrow {operator) indicated that they are working with RCAC on il
Doug Craver from AdEdgeTec for treatment system, and working with State on Prop 1 funding. currently they are not providir
system operator, who indicated that they installed flow meters, working with State on their funding, hiring engineers for furth
equipment for their water system. 10/7/16- Received an email from Sandra Miloszar (President) who stated that they are in t
submitted information to a contractor to design a filtration system and are waiting at this point. Sandra stated that she will er
back in town. 10/8/16- Contractor information: Douglas Craver, Western Regional Sales Manager, AdEdge Water Technologic
Valley Mutual Water Company is working with Cindy Cook with California Rural Water association (CRWA) and an Engineer fr«
water system became a tax-exempt organization under Section 501(c) (12) and the funding is in financial stages. The water sy:s
regarding different arsenic removal treatment systems. On April 7, 2016, LPA had conference call with Lawrence Sanchez fron
the discussion, the water system operator has been told to contact Cindy Cook to get assistance for treatment options for Arse
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No current comment.

No current comment.
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No current comment.

No current comment.
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No current comment.

ED_005173_00000037-00699



ED_005173_00000037-00700



es

es

ED_005173_00000037-00701



es

ED_005173_00000037-00702



L

Madera LPA-5 2000506 Sierra Linda 180 89
Madera LPA-50 2000527 Yosemite Forks 110 99
Estates
Madera LPA-50 2000538 Cedar Valley Mutual 137 67
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COMMUNITY No 900007
COMMUNITY No 900003
COMMUNITY No 900002
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COMMUNITY No 900008
COMMUNITY No 1000010
COMMUNITY No 700008
COMMUNITY No 900011
COMMUNITY Yes 900003

NTNC No 800004

NTNC Yes 900003
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6/25/2007 Yes Yes
8/29/2014 Yes Yes
2/4/2009 Yes Yes
2/4/2009 Yes Yes
2/6/2009 Yes Yes
2/4/2009 Yes Yes
9/4/2009 Yes Yes
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1502562 6/23/2015 12/31/2020 No
1502564 8/12/2015 11/6/2020 No
1502566 6/23/2015 11/6/2020 No
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1502568 (ARSENIC AND 6/23/2015 12/31/2019 Yes
URANIUM DUAL REVISED
COMPLIANCE ORDER)
1502569 6/23/2015 11/6/2020 No
1502570 6/23/2015 12/31/2020 No
1502572 6/23/2015 11/6/2020 No
1502573 6/23/2015 11/6/2020 Yes
1502574 6/23/2015 5/5/2020 No
1502575 6/23/2015 12/31/2020 No
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No 10/2019 - 25.0 (WELL 2) RAA STATE
No 10/2019 - 19.0 (Spring) (AVERAGE) SRF
No 10/2019 - 20.485 AVERAGE SAMPLE) Spring SRF
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No 1Q/2019 - 23.75 Well 2 (AVERAGE) STATE

No 4Q/2018 - 19.5 (WELL 4 AVERAGE) SRF

No 1Q/2019 - 13.75 (AVEERAGE) Well 1 SRF

No 1Q/2019 - 18.0 (SINGLE) Well 1 UPPER 1Q/2019 - |SRF-STATE
23.0 (SINGLE) Well 2 LOWER

No 1Q/2019 -83.5 (AVERAGE )

No 1Q/2019 -15.25 Well 1 (AVERAGE)

No 1Q/2019 -15 Well 2 (SINGLE SAMPLE) SRF
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Yes 8/15/2008
ves 3/22/2016
Yes 7/15/2016
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Yes

7/28/2016

Yes

es5

es5
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i

i

6/9/2010

6/17/2016

7/15/2016
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$499,998.00

Funding agreement executed 4/7/2017

$500,000.00

$272,234.00

559,552.00

$237,575.00
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L

Pending 7/10/2017 - Finishing environmental reviews.
Construction application was submitted but is
incomplete. Working with water system to
complete application.

6/1/2017 N/A

6/1/2017
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3/30/2015 3/1/2017
4/1/2019 N/A
12/31/2017
12/5/2015
11/6/2016
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No

N/A
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yes

No

N/A
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5/21/2019. Potential project in LGTS

5/20/2019. Active Project in LGTS. N/A

5/20/2019. Active project in LGTS.
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5/20/2019. Planning project complete as of
June 2016. No construction application
submitted.

N/A

N/A

5/20/2018. Planning project complete as of
May 2015. No construction application
submitted. Selected project is consolidation
with Hillview Water Company

$6,596,815.00

5/20/2019. Part of consolidation project with
County of Madera 10A {appliacnt)
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Consolidation

Treatment

Treatment
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Consolidation

New Well/Source

Consolidation

Consolidation

Consolidation

Treatment

Consolidation
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05/01/2019 System indicated they are waiting for the completed consolidated rate study
report to proceed with funding options. 11/05/2018 Yes, the system did hear back from the
Forrest Service due to direct contact information provided during a meeting. Now the water
system has indicated they are waiting for an updated rate study report from RCAC that
includes Bass Lake Annnex#3 MHI and the approved grant amount. 07/25/2018 Medium
Household Income Study was completed on May 29, 2018 and the MHI was found to be
$33,000. An updated cost estimate and updated Rate Study has been requested by Deisy Rios
at SWRCB-DFA. Water system has requested an extension since they did not meet the comply
by date of June 30, 2018. 05/10/2018 MHI income survey still being completed. Missing a
couple of homes for completetion. 02/12/2018: Followed up with the US Forest Service
contact and provided infomation in regards to the funding to see if the LPA can assist to
expidte the process. Waiting to hear back from the US Forest Service. 11/25/2017: the LPA is
awaiting comment from the DE about the EPA assistance that was offered to help intervene
with the Forest Service. 8/7/2017 System is working on completing application for
construction. The application is being updated from the older version to the most current.
he application is composed of four packages (General, Environmental, Financial, and
echnical) so Stephen is collecting the required attachments for each package, as applicable.
For the technical package he is working with the engineer to collect the preliminary
engineering report and estimated budget, and for the environmental he is working with our
environmental review unit (ERU) to determine how to proceed. 5/01/2017 All comments
are per the water system operator: The review period for the Environmental Impact Report
ended Friday April 30, 2017. There were no objections in the EIR, and the project is going to
the "Board" for the approval. The Forest Service (FS) has not provided their comments so that
the project can continue with the construction plans. Multiple attempts have been made to
reach out of FS, but system has not received any response. Without FS approval, the project
cannot proceed. 1/3/2016- Water system is waiting for the Environmental Impact Report to be
released in order to proceeed with the consolidation project. System has requested
assistance to complete their application for construction. They have a project under 2000506-
001C (Pin No. 36233). To date they have only submitted the general package. 10/31/2016 No

status change from previous update. 8/2/2016 No status change from previous update.
A[I0/INT1E N A ctatiie rlhanan fram mraviaiie tindatra 1 /1E/IN016 CHill vainitina far INIE Aveanics

05/03/2019 Citation issued for failing to comply with original CO. Extended the deadline date
for compliance to 11/06/2020 11/05/2018 Unable to re-issue compliance order last quarter
but it will be re-issued this quarter. System has not provided 3rd Quarter results, MnR
violation issued. 7/30/2018 A revised compliance order will be issued within the quarter due
to their history; if they don’t adhere to the revised compliance order then penalties would be

— fa '] =11

05/03/2019 Citation issued for failing to comply with original CO. Extended the deadline date
for compliance to 11/06/2020 11/05/2018 Unable to re-issue compliance order last quarter
but it will be re-issued this quarter. 7/30/2018 A revised compliance order will be issued
within the quarter due to their history; if they do not adhere to the revised compliance order
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05/03/2019 System has still not decided which treatment will be pursued. However
consolidationg with Bass Lake Water Company has re-emerged for discussion. Additionally,
Zonal testing is scheduled to be conducted for Well#3 per the request of the MD#7 committe.
11/05/2018 Water system population survey conducted concluded the water system does
meet the definition of a community water system and will be subject to the strict timeline
estabblished by the SWRCB-DDW. 7/30/2018 Enforcements were turned over to SWRCB
DDW. A citation was sent to the water system on 7/13/2018 by SWRCB-DDW. A survey has
been sent to homeowners to determine the occupancy of the homes connected to the system.
The purpose of the survey is to determine if the system is a CWS or a TNC water system.
05/10/82018 Monthly meeting held on March 12, 2018 with the water system representative
following up on action items and prop 218. Madera County Public Work to go to the BOS for
prop 2018 "notice of intent". Present via phone was also EPA, enforcement.02/12/2018: Met
with the home owner representative on 02/05/2018 with SWRCB, and MCPW to discuss
compliance and the path forward. 11/27/2017 A meeting was held with DFA, SWRCB-DDW,
5/3/2019 System is conducting a MHI survey. The system is in the middle of grant funded
planning project to drill a test well June 2019. 11/05/2018 Unable to re-issue compliance
order last quarter but it will be re-issued this quarter. The test well plans and specific location
are in discussion. MHI TA was requested but system has not heard from Self-Help. 7/30/2018
Water system is moving forward with the planning phase. LPA will issue a revised compliance
order. 05/10/2018 System is in the pIanning phase of the funding project. Looking at test weII

H al | S aal Ana o (TH oo nAnfaninnaon. & (H

05/03/2019 treatment site has been seIected Continuing development of 30% Plans. SeIf Help
Enterprises has started the application for construction funding. 11/05/2018 Pilot testing was
completed during the month of October 2018. An extension will be granted by MCEHD but the
specific extension date is dependent on the results of the pilot study and treatment site
selection. Date of extension TBD 7/30/2018 LPA will extend consolidation project deadline.
Project completion is estimated to be the end of 2018 or beginning of 2019. 05/10/2018
Monthly meeting for status udpate on 05/09/2018 held and system is on track for compliance,
but will not meet June 2018. System is progressing so RTC will be extended. 02/12/2018:
Conference call with the SWRCB, DFA, MCPW, North Fork School, and CDC to discuss path
forward with the consolidation and action items to be completed. The project will move
forward with granulation filtration and not adsorptive media. 8/7/2017 It has been proposed
hat the location of treatment facilities be moved to County property instead of North Fork
Linion school property. The Arsenic Pilot study will be developed in the next few months.
05/04/2017 No status change from previous update 1/3/2016-The new funding agreement
5/03/2019 There was talk of consolidation to Hillview Water System due to a different project
for PG&E running a water main going right past the water system. However nothing has been
completed and no updates for PG&E. At this point they are evaluating POU system to see if
that is a viable solution. 11/05/2018 No update available and no results for 3Q18 MnR issued
to system. 7/30/2018 No longer eligible for DFA funding. LPA will issue a revised compliance
order within the quarter 05/10/2018 Meetlng with residents held on 4/29/2018. DFA was

1 1 L L |- 1 AL 11 1 fal AL L R L 1

05/03/2019 C|tat|on issued without fees for falllng to meet compliance order. Reglonal
consolidation moving forward. 11/05/2018 Unable to re-issue compliance order last quarter
but it will be re-issued this quarter. 10/09/2018 Met with new water system representatives

to explain water system requirements due to CO and arsenic exceedance. All new personelle
biind Z/MON0/IN10 Lo Lidationm sarithh RADY HAN a0l bhn svnmnsiones fararmed 1 DA waill §

05/03/2019 Treatment plans resubmltted and belng reviewed by LPA. 10/29/2018 Water
system submitted revised proposed treatment plans for review to the Division. 7/30/2018
System submitted plans for treatment POE. LPA waiting for the system to resubmit plans with
their corrections. 05/10/2018 System has not followed up with LPA, LPA will be holding an
office hearing to obtain POE designs and etc. 02/12/2018: Followed up with the water system
and still moving forward with POE. Purchased a POE unit, but need an engineer to assist with
the design and pllot approval 11/27/2017: The water system is looking for an englneered

Patsd

05/03/2019 Treatment S|te has been selected. Contlnumg development of 30% Plans. SeIf
Help Enterprises has started the application for construction funding. 11/05/2018 Pilot testing
ED_005173_00000037-00726




Have they heard back from the Forest Service? Was an extension granted? (If so, please
update the compliance deadline column in this spreadsheet)

\Was a revised order issued? (If so, please update the compliance deadline column in this
spreadsheet)

Was a revised order issued? (If so, please update the compliance deadline column in this
spreadsheet)
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No current comment.

Has there been any progress with the community workgroup in determining a path forward?
Any further contact with PG&E on possible pipeline funding collaboration.

No current comment.

Please update the "Enforcement Activities" columns with the latest compliance order deadline
extension.
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Yes

Yes
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es

es

es

es

es

Yes

Yes
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Mono LPA-56 2600622 Sierra East MHP 50 29
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COMMUNITY No 1200391
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Yes

2/3/2012
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1600494 3/9/2016 7/10/2018 No

ED_005173_00000037-00734



Yes Systemn has failed to monitor for raw water SRF
rsenic for 4th Qtr 2018 and 1st Qtr 2019. Formal

Citaion being issued.

3Q2018 Well 1 Hot: 0.055ppm

3Q2018 Well 2 Cold: 0.035ppm
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Yes 7/1/2012

ED_005173_00000037-00736



L

1/28/14 EXECUTED PLANNING FA
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i

i

12/31/2016 10/17/2016
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IN REVIEW; PENDING
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1,030,350.00

PENDING
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Treatment
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5/7/19- Project is still awaiting final SRF funding approval and construction will begin once bids have been recieved and contre
meeting with State funding office, construction targeted to begin summer of 2020. 11/27/17 - 3rd quarter samples were colle
issued 10/15/17. As far as LPA knows there is no record of which houses have POU devices and what type of devices they are 1
device monitoring occurring right now. Well 2 is being used and the current 3rd quarter result was at 31 ug/L sampled on 8/7/
engineers thought that Well 2 spiked so high because it was shut down and wasn’t used for some time. Once it was flushed an
dropped down to normal. SWRCB is drafting and reviewing the funding agreement. The project manager is away on Maternity
another person assigned who is working on the credit review and board approval of the funding agreement. 8/7/17 - 2nd qua
and public notice is being issued. 5/23/17 - no 1Q2017 samples submitted. 2/3/17 - a public notice was distributed for the 1Q
violations are in the process of being entered in to SDWIS for the previous reporting periods. It is unknown if the public notice
in 2016 were distributed. 6/20/2016: Back-up help couldn't find the public notice info for Mono Sierra East so we will have to s
medical leave in July. 2/2/2016-4Q2015 MCL violation entered into Envision. 12/11/2015-M&R violations is due to system not
operator. DE updated that SRF funding is being processed by funding coordinator and system is awaiting final funding packag
submitted 3rd quarter arsenic samples for hot and cold well. RAA was updated. Operator was instructed to provide LPA with
distributed to consumers and date of distribution. SEHA is awaiting final funding approval from State funding office to begin al
construction to return system to compliance.
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No current comment

[Note: Looks like DFA has all needed documents for the funding application and is in process on a decision (according to DFA a
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[EPA-SSAP
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terey LPA-5 1700799 Vista Del Toro WS 87 29

iy

Mon
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Monterey LPA-57

2701221

Washington School

250
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Monterey LPA-57

2701926

Moro Rd. #9 WS

210

70

Monterey LPA-57

2702009

Laguna Seca Rec WS

500
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Monterey LPA-57 2702030 Cypress Community 200 4
Church WS
Monterey LPA-57 2700536 Corral de Tierra 45 16

Estates WS
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Monterey LPA-57 2702030 Cypress Community 200 4
Church WS
Monterey LPA-57 2700536 Corral de Tierra 45 16

Estates WS
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Monterey LPA-57

2702550

Grange Hall WS

25
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COMMUNITY No 1205370
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NTNC

Yes

1205372
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COMMUNITY

No

1205365

NTNC

No

1205361
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NTNC

No

1205356

COMMUNITY

No

1205360
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NTNC

No

1205356

COMMUNITY

No

1205360
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NTNC

Yes

1105135 probably not applicable because
had RTC-have draft to new CO-just need
signatures
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yes

2/4/2009
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2/3/2009

Yes

Yes
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1/22/2009

No

Yes

1/22/2009

No

Yes
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1/29/2009

No

Yes

1/22/2009

No

Yes
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1/29/2009

No

Yes

1/22/2009

No

Yes
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2/4/2009

No

No
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3/31/2018

|
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8/24/2016

3/31/2018

Yes
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C0O0806169

12/8/2015

3/31/2018

No

1/14/2016

3/31/2018

No
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6/18/2015

3/31/2018

Yes

6/18/2015

3/31/2018

No
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6/18/2015

3/31/2018

Yes

6/18/2015

3/31/2018

No
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6/18/2015

3/31/2018

Yes
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NO 1Q/2019-18 ug/L. 3Q/2018-18 ug/L SRF
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No

1Q/2019-24 ug/L. 3Q/2018-18 ug/L
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No 1Q/2019-8 ug/L. 2Q/2018-14 ug/L well 3 1Q/2019-
42 ug/L. 3Q/2018-27 ug/L well 4
No 1Q/2019-19 ug/L. 3Q/2018-27 ug/L well 4

3Q/2018-16 ug/L
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No 1Q/2019-16 ug/L. 3Q/2018-27 ug/L well 4
3Q/2018-14 ug/L
No 1Q/2019-75 ug/L. 3Q/2018-27 ug/L well 4

3Q/2018-75 ug/L
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No

1Q/2019-16 ug/L. 3Q/2018-14 ug/L

No

1Q/2019-75 ug/L. 3Q/2018-75 ug/L
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No

1Q/2019-43 ug/L. 3Q/2018-53 ug/L
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Yes

9/1/2009
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6/24/2011

$61,947.00
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1/24/2016
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5/20/2019. Inactive project in LGTS. Last
activity in Nov 2018
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5/20/2019. Project complete. No construction|Treatment
application submitted. Potential
consolidation project
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Treatment
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5/8/19 - well drilled- most tests complete and within standards
arsenic and cadmium are good - 11/13/2018-5till going through legal
battle with owner of property that surrounds well lot. New property
owner (one over from well lot) has offered to give system an
easement so they are negotiaing with him. 8/13/18- The system is self
funding new well and has funding and has hired driller to complete
well. They will go to POU if well isn't successful. 5/14/2018- system
submitted an application for a new well. 2/12/18 - System reviewed
all well logs and quality in area and since a few nearby deeper wells
meet standards, system has decided to try and drill a well without
arsenic and cadmuim. System has received 2 bids from drillers -
12/1/2017-The system will submit the plan by end of year and plans
to quickly implement to meet the March deadline. The system will
submit the funding application for central treatment as required as
part of the POU application, but will self fund POUs. 11/7/17 - system
is actively working on POU application. Attended training at county
and received all forms to fill out. 5/5/17-wants to install POU-will
start process now that Monterey County will consider approving-
6/27/2016: They want POE, which is not allowed for compliance
purposes by our local oridinace. However, since the state is
developing POE/POU regulations, Monterey county is considering
amending the ordinance so this may become a viable option if they
meet the critera. 12/24/2015-The compliance order has been
updated and the initial compliance plan is due December 31, 2015.
System is looking into treatment
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5/7/2019 - pilot test was successful-working on full scale implentation-
11/31/2018-Starting pilot study-device will be in teachers lounge-
using same device as used at Cypress Community Church. 5/14/2018-
School board approved implementation of POU program until
consolidation or centralized treatment in done and operator has
started putting together application.2/12/2108 - Michelle Frederick,
DE, and LPA met with superindendent in January and discussed
option. School will meet with Cal-Am to discuss potential
consolidation. Also discussed implementing POU program in interim.
LPA will give presentation at Febuary Board meeting on POU.
12/1/2017: Michelle Frederick and the DE were exploring the
possibility that the Board could require mandatory consolidation with
nearby CalAm system who is receptive. However, it has been
determined that while SB88 allows us to require mandatory
consolidation, public schools are not considered DACs for this
purposes so we cannot require mandatory consolidation in this case.
Therefore, it is up to the system to decide how they intend to RTC. DE
cc'd Gary Chan — not sure if he is the current Funding Project.
Manager, but knew he was in the past. DE also added that the system
was not involved in the discussion regarding potential mandatory
consolidation. At this time, the LPA may want to consider reissuing
enforcement to get the school moving towards a solution. 11/7/17 -
system is working with state on funding project. 1/31/2017- Updated
enforcement was issued. System has new superindendent who is
moving forward with treatment system and who will start
communication with Grange. 6/27/2016: System has indicated desire
to stay on bottled water. Updated enforcement will be issued in July
2016 indicating bottled water is not long term solution. 5/11/16-Plans
have been completted. Principal is interested in staying on bottled

water so an updated compliance order is in process. 12/1/2015-The
nrainct e rmase ina Datar llanca ot Call Cranl: caid hasaianld dAalisiar +ha
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5/9/2019. Started draft citation. 11/13/2018-Decided on isolux.
5/14/2018-System has hired a consultant to put together a treatment
plan. System has determined POU would be too difficult to get 100%
participation and communicated with Isolux and gave them current
water quality data for Movieline. System is installing pipeline to link
wells so only only plant is required. 2/13/18-The letter rejecting the
proposed POU was not sent until recently. System has until end of
February 2018 to get device approved for pilot. 12/1/2017-System
submitted POU device we cannot approve so an updated plan is
needed and will be completed by end of year. They will submit the
funding application as required, but can’t use it for POU. 11/7/17 -
system submitted proposal of a POU device for pilot study that cannot
be approved so system will be given new deadline to submit proposal
for a different device. 5/5/2017-wants to move forward with POU.
6/27/2016: blending is no longer viable option since futher testing
showed the other well also is high in arsenic. The system missed
deadline for compliance plan so enforcement is pending. 12/24/2015-
The compliance order has been updated and the initial compliance
plan is due December 31, 2015. System is looking into treatment. No
recent TCR violations.

5/9/2019-Started draft citation, citation is needed - not progress
made. 11/13/2018-Working on testing for study-8/13/18-System is
resuming pilot test- LPA will do site visit on Friday to review pilot plant
and disucss timeline for full scale design and installation. 5/14/2018-
pilot test done, but system is looking at consolidation with CAL AM-
2/12/18- Proposing well head treatrnent using an adsorptive media-
began pilot study in January - 12/1/2017: LPA spoke with one of the
county’s assistant CAO’s who has been assigned to resolve the issue.

hey will have a meeting in the next two years to finalize the plan.

he vendor who rents the facility will most likely be responsible for
cost and implementation. The target for compliance is this April
(before race seasons begins). 6/27/2016: proposing POE's and system
would fund.
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11/13/2018-discovered that systerm may actually be TNC so working
on reclassifying. 8/13/18-Pilot test was sucessful. Meeting with
systemn to finalize approval on proposal. 5/14/2108- pilot test going
and results are good so far-2/12/18 - Proposing POU program -
installed POU and began pilot test - 12/1/2017: We have good
progress! They have now asked their operator, MCSI, to take over the
process and implement a POU program and have submitted a
imeline. They expect to identify the proposed unit for the pilot test
and start the test by December 15th. 11//8/17- attended training for
POU. Working with operator on POU treatment plan. 6/27/2016: plan
is delinquest so enforcement is pending.

5/9/19-Started draft citation, their consultant has not been responsive
so they are hiring a new one. 8/13/18-Further enforcement is pending
since system missed deadline. 5/14/2018- system has contacted Isolux
(recently intalled in nearby system) to see if can skip POU and go
straight to centralized. 2/12/2018 - Majority of homes already have
POU - system will do survey of devices so it can be deterined what is
needed to permit as POU program and which homes still need device.
Will not meet March RTC deadline since not all homes have POU.
Most homes already have POU, but these need to be evaluated to see
if they can be approved. Most will need to be upgraded with
reliability equipment. Updated CO needed with start of pilot project
for homes without devices and for those homes with devices that will
not be able to be approved. f12/1/2017: They had a homeowner
association meeting and agreed to move forward with POE. | expect a
plan with pilot test proposal to be submitted by end of year. One
home has a Culligan POE that they will mostly likely use. 11/8/17-had
HOA meeting- working on bids for wellhead treatment and POE device
to pilot. 6/27/2016: They may not meet the July 2016 date since they
are very interested in POE/POU, which our county is just now
considering so they need to do the cost analysis. We will reevaluate
plans due date when we get the selected option. 2/24/2016: is not
part of a disadvantaged community. They are self-funding their
project by increasing rates or special assessment. Their first milestone
is:

e July 2016- determine preferred alternative — consolidation or
treatment.

e Jan 2018-develop plans

® June 2018-implement compliance option

12/24/2015-They submitted initial compliance plan in September.
They are researching treatment and intend to self fund. They are

snrvlkinea sarith asvinndar and hanata bha nard Af & Frantmant cdiads,
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11/13/2018-discovered that systerm may actually be TNC so working
on reclassifying. 8/13/18-Pilot test was sucessful. Meeting with
systemn to finalize approval on proposal. 5/14/2108- pilot test going
and results are good so far-2/12/18 - Proposing POU program -
installed POU and began pilot test - 12/1/2017: We have good
progress! They have now asked their operator, MCSI, to take over the
process and implement a POU program and have submitted a

imeline. They expect to identify the proposed unit for the pilot test
and start the test by December 15th. 11//8/17- attended training for
POU. Working with operator on POU treatment plan. 6/27/2016: plan
is delinquest so enforcement is pending.

5/9/19- Started draft for citation. Their consultant has not been
responsive so they are hiring a new one. 8/13/18-Further
enforcement is pending since system missed deadline. 5/14/2018-
system has contacted Isolux (recently intalled in nearby system) to see
if can skip POU and go straight to centralized. 2/12/2018 - Majority of
homes already have POU - system will do survey of devices so it can
be deterined what is needed to permit as POU program and which
homes still need device. Will not meet March RTC deadline since not
all homes have POU. Most homes already have POU, but these need
to be evaluated to see if they can be approved. Most will need to be
upgraded with reliability equipment. Updated CO needed with start
of pilot project for homes without devices and for those homes with
devices that will not be able to be approved. f12/1/2017: They had a
homeowner association meeting and agreed to move forward with
POE. | expect a plan with pilot test proposal to be submitted by end of
year. One home has a Culligan POE that they will mostly likely use.
11/8/17-had HOA meeting- working on bids for wellhead treatment
and POE device to pilot. 6/27/2016: They may not meet the July 2016
date since they are very interested in POE/POU, which our county is
just now considering so they need to do the cost analysis. We will
reevaluate plans due date when we get the selected option.
2/24/2016: is not part of a disadvantaged community. They are self-
funding their project by increasing rates or special assessment. Their
first milestone is:

e July 2016- determine preferred alternative — consolidation or
treatment.

e Jan 2018-develop plans

® June 2018-implement compliance option

12/24/2015-They submitted initial compliance plan in September.
They are researching treatment and intend to self fund. They are

snrvlkinea sarith asvinndar and hanata bha nard Af & Frantmant cdiads,
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5/9/2019- isuue with the data colleciton for the pilot study so they
started over. 11/13/2018- Going through pilot study/testing. 8/13/18-
Sytem chose Isolux for POU and installing this week. 5/14/2018-
system was not able to get adequate information from vendor and
needs to submit updated proposal- may need updated enforcement-
2/12/18 - System submitted POU proposal - needs a few more details
before approval of pilot study- expect to get information this week -
12/1/2017:LPA has reached out to them several times, but they have
done nothing so we will issue a citation with time charged for failure
to comply with directives of compliance order. 11/8/17- did not get
updated information-enforcement pending. 6/27/2016: They are
deciding between installing a new treatment plant or purchasing
water from Washington School (hext door and prefered option).
Washington School is stalling on implementing treatment so updated
enforcement is pending. 6/27/2016: They are deciding between
installing a new treatment plant or purchasing water from
Washington School (next door and prefered option). Washington
School is stalling on implementing treatment so updated enforcement
is pending. 12/1/2015-Proposed solution has not been determined
vet. 11/3/2015-treatment plant was working, but system removed
treatment plant in July 2014 said too expensive to operate. New
compliance order to be issued.

ED_005173_00000037-00810



i

iscussed on September 2018 DDW-EPA call.
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Discussed on September 2018 DDW-EPA call. es
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Discussed on September 2018 DDW-EPA call.

Discussed on September 2018 DDW-EPA call.

Yes

es
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Discussed on September 2018 DDW-EPA call. es

es
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Discussed on September 2018 DDW-EPA call. es

es
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bbb o . . . . . .
Riverside LPA-63 3301380 Saint Anthony Trailer 300 95
Park
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Riverside LPA-63

3303100

Oasis Gardens Water
Company

314

157
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COMMUNITY

No

1603958
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3/29/2016

Yes

Yes
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1603958 3/29/2016 End of FY 2018-2019 No
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Yes 1Q/2019 RAA

18.5 ug/L SRF
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No

1Q/2019 RAA =13 ug/L

Currently working with CRWA to submit
FAAST application to State. 6/13/2016 (LPA):
Water system is working with CRWA on
FAAST application. Application is due by
8/31/16. 6-10-16 (DFA): Have applied for
Groundwater funding for Chrom 6 problem in
FAAST but no application for Arsenic in FAAST
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1/7/2015 Planning Application Submitted.
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Yes
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L

Agreement Number: D16-02012, Project
Number: 3301380-001P, 7/1/2015
Application Deemed Complate. 8/31/2016
Draft Planning Funding Agreement sent to
system.
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5/20/2019. Part of Thermal MWC and Oasis
Gardens consolidation project (Coachella
Valley WD is the applicant)
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Consolidation
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Consolidation
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4/22/19: Updated Compliance Order on 11/13/18. Order directed St. Anthony to consolidated
with CYVWD by 12/31/2022. 12/10/30/18: No status change from previous update. LPA to
update Compliance Order within weeks. Currently being reviewed by County Counsel. 7/23/18:
The LPA is going to update the Compliance Order within the next 60 days. Due to the planned
extension of Coachella Valley Water District (CYWD) water lines to St. Anthony, the Compliance
Order will direct them to consolidate with CYWD. We are working with our DE and State
funding. 4/30/18: No status change from previous update. 1/29/18: No status change from
previous update. County Counsel is still pursuing receivership option. 10/25/17: No status
change from previous update. 7/31/17: Updated/New Compliance Order issued July 11, 2017.
RTC date in Order is 5/2/18. 6/26/17 Update: St. Anthony currently has approved interim
treatment (Skid Mounted Nimbus CIV 6000 RO system). Riverside County has petitiioned the
court to enforce the Stipulation for Settlement and grant the order for entry of permanaent
Injunction and appointment of receiver for failure to bring the park into compliance
(unpermitted mobile home park). Settiment Agreement gives compliance date to complete
construction of park and install centralized treatment by 5/2/18. LPA will issue updated Citation
and Compliance order within the next 30 days and will include a RTC date. : 4/26/17 State Water
Board received preliminary engineering report from St. Anthony's on 3/31/17 to remedy arsenic
MCL. State is reviewing. 4/26/2017: State Water Board received preliminary engineering report
from St. Anthony's on 3/31/17 to remedy arsenic MCL. State is reviewing. 1/12/17: No status
change from previous update. 4/18/16: No status change from previous update. 11/24/2015-
Saint Anthony submitted application at end of Oct 2015 for planning funding. Still has an
assistance referral for TMF due in January. Owner has obtained a conditional use permit
through Riverside County. A condition of the CUP is to provide centralized treatment prior to
issuance of any building permits. The existing treatment station has been approved as an
interim solution until centralized treatment is installed. This is a county code case. The LPA is
working with other Departments to permit this park and obtain compliance. 10/25/16: Please
see notes on funding and planning section.7/21/16: Plans have been submitted for new
distribution system. Treatment plans are pending. The LPA and our state DE would prefer that
this system consolidate with Coachella Valley Water District (CYWD). 6/5/2015-Tier 2 arsenic
notifications issued quarterly. Well is sampled for arsenic quarterly. Saint Anthony MHP is an

Linnarmittad narl Nuinnr hae Ahtainad canditianal siea narmit thranah Diviarcida Coannty: A
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4/22/19: CVWD indicates project completion date moved to middle of 2020 due to funding
delays. 10/30/18: No status change from previous update. 7/23/18: Still on track to consolidate
with CVWD. Calls and emails with State funding indicate aim to establish eligible start date and
initial agreement in place before end of 2018. CVWD would like to complete construction by end
of FY 2018-2019. 4/30/18: Recent conference calls indicate consolidation with CYWD should be
completed by or around 7/1/18. 1/29/18: No status change from previous updates. 10/25/17:
Conference call with CYWD and DDW indicated consolidation should be completed by 7/1/18.
7/31/17: No status change from previous update. 4/26/17: CVWD took over the consolidation
application from CRWA. Funding status unknown. 1/12/17: No status change from previous
update. 10/25/16: FAAST application has been submitted. Still needs to be reviewed by State.
7/21/16: Water system has contacted CYWD about consolidation. LPA contacted CVYWD re:
consolidation. CVWOD states that this water system is interested in a master meter and they are
in discussions with water system. Oasis Gardens is working with CRWA on a FAAST application
to consolidate with CVWD.
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No current comment.
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Prop 1 funding project status says that the funding was issued in Feb 2018 with an estimated
completion of March 2019.
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Sac mn LP—4

L

3400130 40 19
Sacramento LPA-64 3400138 LOCKE 65 55
WATERWORKS
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Sacramento LPA-64 3400149 RANCHO MARINA 75 35
MHP
Sacramento LPA-64 3400164 VIEIRA'S RESORT 150 107
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Sacramento LPA-64

3400433

EDGEWATER MHP

35

29

Sacramento LPA-64

3400103

B & W Resort

100

37
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COMMUNITY No 900363

COMMUNITY No 900365
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COMMUNITY

No

900369

COMMUNITY

No

0900371
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COMMUNITY

No

0800347

COMMUNITY

No

1600760
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7/11/2008

Yes

Yes

10/29/2008

Yes

Yes
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5/16/2008

Yes

Yes

3/16/2016

No

Yes
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7/1/2018

.

1500741

12/31/2015

7/1/2018

No
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1600778

1/21/2016

7/1/2018

Yes

1500739

12/31/2015

7/1/2018

No
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1500745

12/31/2015

7/1/2018

No

1600760

3/16/2016

7/1/2018

No

ED_005173_00000037-00910



No

1Q/2019 - 29

STATE
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No

1Q/ 2019 -2.3

No

10/2019 - 27.5 (Well 1)

1Q

12/7/2016- Water system is not pursuing
state funding. (PETE)

The system's engineer submitted a proposal
to the County for review. System previously
indicated their intent to fund project on their
own, but | have not received a formal
response yet. 4/15/16 Water system
submitted application to drill new well and
submitted proposal for a pilot study to
determine which arsenic treatment media
they will choose.
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10/ 2019 15 ppb

No
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Yes

N/A
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No

No

N/A
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No

N/A

No

N/A
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N/A

$340,000.00
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N/A
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N/A

N/A
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N/A

N/A
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N/A

N/A
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N/A

N/A

N/A

N/A
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No

N/A
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N/A

N/A
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N/A

N/A

N/A

N/A
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5/20/2019. Active planning project. Inactive [Consolidation
construction application in LGTS. N/A
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Treatment

N/A

New Well/Source
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N/A

Treatment

N/A

ED_005173_00000037-00928



il

4/24/19- Water system has fluctuated and ARA is not always above MCL. LPA will send out
updated compliance order. 11/14/18- Water system is out of compliance based on ARA.
\Will send out compliance order. 7/23/18- system remains on quarterly monitoring 4/27/18-
water system remains on quarterly monitoring. 1/31/18- Water system is still under RAA for
MCL but will remaing on quarterly monitoring. 10/30/17- They have been under the MCL
RAA for for some time, but they didn't take their 2nd and 3rd quarter sample due to a
change of ownership. 4th quarter sample was requested to be taken to the lab by the LPA.
7/28/17- Changed owners. LPA trying to contact new owners; bacti sampling is overdue.
5/1/17- RAA is under the MCL. Will continue on quarterly monitoring. 12/29/2016-Data
needs to be cleaned up in SDWIS to reflect current status. SOX may be deleted and
violations may be reassociated with old compliance order. LPA will reassess on whether
this system has RTC. 11/30/2015-LPA was planning on revising compliance orders with a
RTC date of 11/16/2016. No longer going to create public entity. Water System just changed
ownership in July 2015. Water system is planning on public meeting on 4/20/2016 to look at
connecting smaller water systems into a larger water system. Water system ARA has
dropped below the MCL. 8/2/2016 Water system is currently not exceeding the MCL and
will remain on quarterly sampling.

4/24/19- Water system was granted waiver for separation requirements. Bottled water
application has been submitted. Water system is working on consolidation. Biweekly
conference calls with consolidation specialist are ongoing. 11/14/18- Water system is
sworking with a consultant for variance waiver. Still under Environmental Review with DFA.
7/23/18- system met with LPA, SWRCB, DFA, and SCWA in regards to the consolidation
process. Water system is still working towards consolidation. Waiting on draft wholesale
agreement from SCWA 4/27/18- No updates 1/30/18- Water system is currently in
environmental review phase. Please review DFA project AR# 5619. 10/30/17- For the
inquiry of whether the water system received estimates and approval from larger utility to
connect, please contact Pete Stamas with DFA as they are under environmental review.
They have not entered into a contract with a larger utility but that is the plan. 7/28/17- No
updates 6/23/2017: Currently going through environmental review processes. Reference
SRF3400138-001 P with DFA. 5/1/17- no updates. 1/19/17: water system is currently
awaiting a connection estimate and dates from larger utility. 9/6/2016: Water System is
going to spend the rest of their grant money on connecting to another SWS. They are
waiting on the county to provide them with a contract for the service connection. 6/9/2016:
‘Water system has not signed a contract with the larger utility. Water system is not going to
do treatment as they cannot afford O&M costs. 11/30/2015-LPA was planning on revising
compliance orders with a RTC date of 11/16/2016. Water System finished pilot study. Water
system is looking into consolidation with another SWS. Water system had a public meeting
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4/24/19- Polisher tanks have taken arsenic levels down under the MCL. 11/14/18- Polisher
tanks are still online. ARA is trending down.7/23/18- water system put polisher tanks online.
April and June arsenic samples were ND. ARA is tranding downward but still exceeds the
MCL. 4/27/18- O&M accepted by LPA. Awaiting poliher tanks to be installed. 1/30/18- O&M
plan submitted. LPA to have conference with Mike Tolin & Ops Cert staff in regards to O&M
plan approval.11/28/2017- LPA is currently working with Mike Tolin about the review of
their O&M plan and Start-up plan as they have finished construction of their treatment
plant 10/30/17- water system has an appoved engineering report from LPA in conjuncation
with SWRCB DE. Construction is to begin late 2017. 7/28/17- New compliance order issued
6/14/17. water system is still working with engineer on plant design. 5/1/17- water system
is working with engineer to determine the issues of their current treatment plant. 1/18/17:
Water system submitted pilot study from Engineer. LPA is working with DDW staff for
Technical Review and comments. 6/9/2016: Water system hired engineer to determine
operation issues with the water system. 11/30/2015-LPA was planning on revising
compliance orders with a RTC date of 11/16/2016. Operational issues. Water system
changed ownership 3/24/2016. 8/2/2016 Water System is on a compliance order to
determine what the operational issues are. Technical Report from PE due to EMD no later
than 8/15/2016

4/24/19- Treatment plant components were on backorder. Facility submitted a Technical
Report. 11/14/18- No updates.7/23/18- water system is in design phase for treatment plant
and working on securing private funding for plant. 4/27/18- No updates. 1/30/18- Water
system still in beginning of construction phase. 10/30/17- LPA in conjunction with SWRCB
DE approved engineering plan. Construction is scheduled to be end of year 2017. 7/28/17-
water system submitted treatment plant proposal for review. Plan is under review by LPA in
conjunction with SWRCB engineer. 5/1/17- water system drilled new well and screened off
aquifers to get lowest arsenic. system is currently running bench top tests. 1/19/17: water
system is currently screening aquifers at new well to determine arsenic levels. 6/9/2016:
New well was dug May 2016. Arsenic has not been tested for since well was dug.
12/23/2015-LPA states that the water system will be receiving a revised compliance order
by the end of the year. 11/30/2015-LPA was planning on revising compliance orders with a
RTC date of 11/16/2016. Well #3 is no longer on line 3/15/2016 Water system has
submitted application to drill a new well and condcut a pilot study on new well to determine
which treatment system will be installed. Well construction permit issued 2/18/16
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4/24/19- No updates11/14/18- No updates 7/23/18- water system has met with engineer
and consultant in regards to treatment plant design. 4/27/18- LPA is working with
Consolidation specialist and water system about conference call for possible engineers for
treatment. 1/30/18- Water system just signed contract with PE. Awaiting proposal for
treatment options. 10/30/17- Owner is currently working on getting engineer to evaluate
different treatment options for the system. 7/28/17- RAA for new well is 13 ppb. New
compliance order issued 7/6/17. 6/23/2017: Recevied 4th quarter samples. Will issue
complaince order for MCL violation for arsenic for the new source. 5/1/17- new well is
placed online. 3 calendar quarters have been tested since it was put online. RAA over the
last 3 quarters is 13 ppb. 1/19/17: Water system has placed new well online. Last 2 quarter
samples are 13 ug/L. 6/9/2016: Water system is still currently connecting piping from new
well to distribution system. April sample results for new well were 13 ug/L. 12/23/2015-LPA
states that the water system will be receiving a revised compliance order by the end of the
year. An inspection for was conducted in April 2015 and the well has not yet been finalized
vet. The LPA has not heard on when the new well will be put online. 11/30/2015-LPA was
planning on revising compliance orders with a RTC date of 11/16/2016. In contact with well
driller to put wells online. New well has completed T22 testing and is installing piping to put
new well online.

41/24/19- No updates 11/14/18- No updates7/23/18- No updates. 4/27/18 - No updates.
1/30/18- Water system has switched to using back-up well as main source and is on
quarterly monitoring. 10/30/17- No updates. 7/28/17- water system is using secondary
well. Second quarter sample was 4 ppb. WIll maintain quarterly monitoring on both wells.
Will evaluate if using the backup well is sufficient long-term solution. 6/23/2017: Water
system has disconnected from their main well and connected their secondary well to their
distribution system. This construction was completed in October 2016. An arsenic sample
will be pulled for the secondary well no later than June 30, 2017 to verify complaince with
arsenic rule. 5/1/17- No Changes 1/19/17: water system has contacted both contractors
about treatment options and also larger utility for connection estimate. 6/9/2016: Water
system has secondary well on site that they are going to test Arsenic levels to determine if
that is below the MCL. Sample results due no later than August 2, 2016. 3/15/2016 Water
system issued complaince order for ARA exceeding arsenic MCL. 8/2/2016 Water System is
currently getting bids from three companies to determine which treatment type is most
feasible.
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Discussed on June 2018 call.
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Has this system returned to compliance?
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EPA-SSAP
(Yes/No)

Yes

Yes
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Yes

Yes

ED_005173_00000037-00936



Yes

Yes
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San Bernardino LPA-66 3600025 Bar-Len MWC 200

.
D
i

San Bernardino LPA-66 3600062 Cailier Water System 100
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San Bernardino LPA-66

3600036

Calico Ghost Town

1,000

San Bernardino LPA-66

3600196

CSA 70 W-4
Pioneertown

410
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San Bernardino LPA-66

3601015

Ironwood Camp

1,000
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San Bernardino LPA-66

3600504

Knoll Enterprises

500
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COMMUNITY

10

NTNC

No
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15

NTNC

No

124

COMMUNITY

No

ED_005173_00000037-00943



COMMUNITY

Yes
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28

COMMUNITY

No
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Yes

Yes

10/4/2012

9/17/2012

1300050

1200026
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1400130

11/1/2013

No

1200014

7/16/2001

Yes

ED_005173_00000037-00947



1100017

6/20/2011

Yes
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1200012

8/28/2012

Yes
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T
..

T ENFORCEMENT ACTIVITIES — « e
_ ENFORCEMENTACTIVITIES ..

T T

Yes CC0000194 7/10/2015

Yes CC0000196 7/10/2015

ED_005173_00000037-00950



Yes

05_66_18C_037_3600036_02_Al

7/16/2018

Yes

PWS-AOC-2016-6000

7/28/2016
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Yes

CC0000017

7/10/2015
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Yes

CC0000195

8/8/2014
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-

.

\

.

12/31/2019

No

12/31/2017

No

Yes
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3/19/2019

No

No

6/30/2019

Yes

No
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6/20/2018

No

Yes
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6/30/2018

No

Yes
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1Q/2019 - 18.25

1Q/2019 -24.23

PRIVATE
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1Q/2019 -27.5

PRIVATE

1Q/2019 -62.2

STATE
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1Q/2019 -36.8 8.10.18 Private 2/5/2016-Ironwood
Campground was cleared by technical,
environmental and financial staff in the
end of 2014. In April 2015 DFA legal
counsel determined that the language
in the applicant’s bylaws prevented the
State from doing business with the
entity. This was because they
discriminate on who can be a member
of the community (campground) and
our legal counsel determined that we
would be violating state law to funded
the project. As a result, the application
was inactivated. Submitted Application
on 3/26/14 for planning funding
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1Q/2019 -40.4

SRF, Prop 1 and Private
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4/15/2016

No

N/A
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Yes

12/27/2006
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Yes
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Yes
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IN REVIEW; PENDING

$480,800.00
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9/6/2012
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PENDING N/A
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9/6/2014

9/4/2015 (incomplete)
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No

Pending
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5/20/2019. Active project in LGTS
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5/20/2019. Last activity Dec 2014. Inactive
project in LGTS
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Consolidation

Treatment
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Treatment

New Well/Source
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Treatment
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Treatment
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5.3.19 911.13.18 CAP draft was submitted. Waiting on Final version to be submitted. EA will
need to be amended to reflect past directive deadlines. Prop 1 consolidation application is
under DFA review.8.10.18 Prop 1 consolidation application is under DFA review.11.13.18 No
update, water system is waiting for consolidation funding. 8.10.18 Prop 1 consolidation
application is under DFA review. 5/2/18 - Undergoing consolidation consideration with Hi
Desert Water Company and Golden State Water Company by DFA 2/9/18 - DFA Review.
7/29/17 - EA issued, system is waiting on DFA financial assistance. 6/29/17 - LPA is waiting on
DFA update prior to issuing a citation. 5/4/17- FA incoming target June 2017 2/1/2017- No
updates from the water system has been received, LPA is working on issuing a citation without
fine. 6/24/2016: The system has been in talks with neighboring water system to consolidate
however no formal plans have been submitted. The LPA will send out an amended CO and give
them 3 years to comply. 5/12/2016-the water system is working with Tetratech to provide a RO
treatment unit. The operators met with EHS in September 2015 to discuss brine disposal
options and were referred to the RWQCB for guidance. 12/1/2015-The system applied for
funding and is working with CRWA to gain compliance. 6/2015-Talked with RCAC regarding
funding possibility. EHS will issue citation without a fine.

5.3.19 Engineering firm requested start up from manufacturer as 4/26/19. Expected RTC
sometime in mid May 11.13.18
Construction is completed, operator is waiting for AdEdge to load media and test, and plan to
go live by the end of December. 8.10.18 Treatment system is still under contruction and verified
during last sanitary survey. 5/2/18 - Treatment system estimated completion date is 6/30/18,
WS waiting on Edison to bring power to structure housing treatment skid. 2/9/18: treatment
system is expected be installed by the Summer 2018. 11/7/17 - Water system is in construction
phase and currently building treatment system housing. Construction will be completed by
12/17 but system may not be online until pipeline connecting treatment system to distribution
is completed and water quality samples are obtained. Operator’s goal is to bring the treatment
system online by the end of the year.. 6/29/17 - system is waiting on grading permit to start
construction. 5/4/17- system is in the process of installing treatment system 2/1/2017- WS s in
process of obtaining building and safety permit. 6/24/2016: LPA approved the arsenic water

N N N il = T L iniana Clic - = 1

ED_005173_00000037-00986



5.3.19 Treatment plant was scheduled for the week of 4/22/19 was delayed due to improper
confguration of the treament plant expected RTC for mid May 11.13.18 Water
system is waiting on Regional Board to review mass balance study and RO discharge
requirements before moving forward. 8.10.18 System submitted a request to extend RTC date
to 3/31/19 to comply with RWQCB discharge requirements, LPA amended citation and
extended RTC date to 3/19/19. 5/2/18 - WS is considering consolidation with Daggett CSD, Plan
B is initial RO treatment which is dependent on RWQCB's approval of effluent disposal plan.
2/9/18 - CAP submitted 08/8/17. Initial installation anticipated 8/1/18 and completion
anticipated 6/26/18. 11/7/17 - Operator submitted corrective action plan proposing a RO
system. 6/29/17 - LPA issued a citation on 4/14/17 with comply by date of 6/30/18, WD sent
letter of intent to comply on 6/22/17. 2/1/2017 - No further updates has been received, LPA is
working on issuing a citation without penalty. 6/24/2016: Formal plans for the proposed RO
system have not been provided. The LPA will send out an amended CO and give them 3 years to
comply. 5/9/2016-The water system is working with Tetratech to provide a RO treatment unit.
The operators met with EHS in September 2015 to discuss brine disposal options and were
referred to the RWQCB for guidance. 12/1/2015-The water system is working with Tetratech to
provide a RO treatment unit. The operators met with EHS in September 2015 to discuss brine
disposal options and were referred to the RWQCB for guidance. 6/2015-RTC depends on

5.3.19 Ground breaking has commenced for new pipeline installation. Constrcution appears to
be on track to meet June 30th RTC date. 11.13.18 Water system is
planning to fund construction and seek reimbursement from SWRCB. 8.10.18 Technical and
Environmental documents under review 5/2/18 - Credit review is on hold pending completion
of environmental reviews. 2/9/18: No status change since previous update. 11/7/17 - EPAis
currently overseeing enforcement. 6/29/17 - EPA is the enforcing agency, LPA hasn't received
any information beyond an extension has been issued. 5/4/17- EPA approved an extension
2/1/17: WS submitted TMF Documents in December 2016. 6/24/2016: Had a meeting on 6/22
with water system to discuss compliance plan. The water system is to meet with Hi Desert
regarding intertie as back up to primary well. 5/9/2016-Design complete for interconnection
with High Desert Water District. Awaiting prop 84 construction funds. 5/5/2016: Issued NOV on
3/29/2016 and now are now in negations with the county. Fluoride and Uranium were also
added as constitutes that were above the CA MCLs and were included as information only sinc
the Fed EPA cannot enforce them. 3/8/2016-DDW has requested that EPA issued a compliance
order. 2/18/2016-DE followed-up with San Bernardino County Special Districts, who operates
the water system, about providing bottled water, and they discussed about applying through
FAAST for the interim CAA emergency funds. The CSD have not been directed by the LPA to
provide bottled water, so th DE gets the feeling they are hesitant to do so. The DW will keep
the discussion going. There is a resolution to this in the works. Last year they completed a P84
planning project to design a 5-mile pipeline to the nearest WS, and DFA is reviewing their
construction application now. They are hoping to get the FA out soon and start construction
this summer. The DE didn’t think he had a project where DFA was keeping the district office out
of the loop, but this is one. He learned from DFA on Tuesday this week, that they had a kickoff
meeting with the system in November and have been in contact with them on changes to the
plans and specs that we approved last year. DFA did say they will keep the DE updated on the
next documents to be submitted. 12/1/2015-Design complete for interconnection with High
Desert Water District. Awaiting prop 84 construction funds.. 6/2015-RTC depends on funding
availability
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5.3.19 Treatment palnt delivered and is ready for installation. PWS appears to be in schedule
for July 31st RTC date. 11.13.18 Water system
proposed a centralized RO system and revising plans after LPA review. 8.10.18 System
submitted a technical report for proposed adsorption system and it is under review by LPA
5/2/18 - WS failed to submit plans by 4/25/18 as indicated on the quarterly progress report and
currently working on PID. 2/9/2018 - Treatment system expected to be installed by summer
2018. Working with engineer on design plans to ensure existing treatment system will interface
with new system. 11/29/2017-System installed a POE for the cafeteria only in the past, most
recent CAP proposes ion-exchange but engineering report hasn’t been submitted to LPA.
12/31/19 RTC date was pre-populated on the spreadsheet. RTC date is 6/30/18 on the most
recent EA.

11/7/17 - System submitted CAP. 6/29/17 - LPA issued a citation on 3/22/17 with comply by
date of 6/30/18, WS asked for an extension till 7/31/17 to submit compliance plan. 5/4/17 - WS
submitted non approved treatment system plan, plan rejected 2/1/2017: WS plans to install
additional POE systems to cover entire campground. 12/29/2016: RAA for RO Effluent = 1.975
pg/L, the System is planning on expanding their RO treatment system for the entire facility.
Currently, the treated water is for the coffee shop and dining hall. 9/16/16 - They have
determined that because of their bylaws they would not be accepted for funding so have not
reapplied. Their comment: "We are working on a plan to expand our RO coverage but it will
take time to fund and implement. Currently everyone we provide water for obtains their
drinking water from our RO system. We have had a large RO unit donated to our organization
which triples our production ability. Again it will take time to secure funds necessary for the
install and to do the install." 6/24/2016: Water system applied for funding but cannot be
approved. The LPA will issue an amended compliance order requiring compliance in 3 years.
5/9/2016-Water systems currently has an RO system that serves the dining hall, both coffee
shops, etc. however staff residence are not served. The system has applied for funding.
12/1/2015-Water systems currently has an RO system that serves the dining hall, both coffee
shops, etc. however staff residence are not served. The system has applied for funding. 6/2015-
Sent water system an amended CO
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5.3.19 Contruction start up planned for July 2019, final Proposal from AdEdge, WRT, & Pure
Effect has been received. Engineer is reviewing and summarizing the Pro & Con for the
Proposals and will submit his recommendation to the client selection.

11.13.18 Operator is planning to seek funding for environmental review which will be submitted
in 2 weeks per operator. 8.10.18 System applied for prop 1 and SRF funding 5/2/18 - WS is
seeking technical assistance and plaaning to apply for SRF/Prop1 and private funding. 2/9/2018 -
Treatment system expected to be installed by summer 2018. Seeking financing with California
Department of Water Resources. 11/29/2017- RTC date is 6/30/18 on the most recent EA.
12/31/19 RTC date was pre-populated on the spreadsheet. Project engineer notified that well
profiling has been completed and ready to be sent out to manufacturers for design proposal.
Project engineer was also looking for low interest loans for the system and will apply through
FAAST. 11/7/17 - System submitted CAP. 6/29/17 - LPA issued a citation on 5/24/17 with
comply by date of 6/30/18, WS submitted LOI to comply on 6/12/17.5/4/17 - LPA is working on
issuing a Citation 2/1/2017- No updates from the water system has been received, LPA is
working on issuing a citation without a fine. 12/29/2016: Knoll’s intent to comply letter was
received in January 2015 in response to amended CO dated 11/14/14. Knoll didn’t send any
update since January 2015. A citation was issued on 7/10/15. District Engineer will be assisting
LPA with escalated EA. 10/31/2016- Spoke with owner as always she was very eager to comply
and take adequate steps needed to move situation along but there is no follow through on her
part and remains unresponsive when trying to find out what the status is. 9/16/16 - A viable
plan has not been submitted at this time, we are working with the PWS. 6/24/2016: Water
system unable to apply for funding and has not provided a viable compliance plan. A citation
will be issued and an amended compliance order issued to comply in 3 years. 5/9/2016-Water
system submitted a compliance plan however it lacked details on how compliance would be
achieved. EHS is following up.12/1/2015-Water system submitted a compliance plan however it
lacked details on how compliance would be achieved. EHS is following up. 6/2015-EHS will issue
citation without a fine
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@DFA What is application status? | couldn't find this application on the app status webpage.

No current comment.
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No current comment.

No current comment.
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No current comment.

ED_005173_00000037-00992



@DFA - | don't see this application on the funding application search page. Has it been correctly
submitted with all required documents?
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EPA-SSAP
(Yes/No)
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No
current
comment.
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No
current
comment.
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No
current
comment.
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Sa Digo LPA-6 CA3701010 ‘Warner Unifie 250 15
School District

San Diego LPA-67 CA3701793 LB Twin Lakes Resort 200 145
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NTNC Yes 1506055

Community No 1606147
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Yes

March 1, 2017

2/4/2015

4/1/2016No, must be submitted by
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3/1/2017 Yes

1606147

12/13/2016

12/31/2017|No
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No, Clean up
and abatement
money was
approved
months ago, but
contracts are
still being
drafted. As of
2/1/2018, water
system has been
aproved to use
an installed POU
Arseic Removal
at kitchen sink.

1Q/2019-20.75ppb.2Q/2017 - 21.1 ppb, 3Q/2017 -
21.75 ppb, 40/2017 - 18.375 ppb  1Q/2018-21
ppb 2Q/2018-26 ppb

No

10/2019-11.2ppb.2Q/2017 - 1105 ppb, 3Q/2017 -
11.75 ppb, 40/2017 - 12 ppb 1Q/2018- 12 ppb
20/2018-11.2 ppb
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9/21/2016 ISSUED FA FOR SIGNATURE; $467,000.00
PENDING RESPONSE FROM WATER SYSTEM
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Treatment

Treatment
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5/15/19: No change from previous update and no citation revision. POU {only at kitchen sink) sampling monthly shows ND, be
remains out of compliance for As MICL. 8/10/18: No status change from previous update and no citation revision. 6/4/2018: Tt
sink. Monthly samples show that post-treatment water is below the MCL. However the system is still in violation of the arseni
school is still providing bottled water to students. 2/1/2018: The water system has been aproved to use an installed POU Arsei
compliance plan as of yet. The school is receiving technical assistance from Belinda Carrol with CRWA to complete the applica
at the kitchen. The school is working with Brenda Pauli of DFA for a long term solution. 7/27/17: POU funding agreement bet
une 15, 2017. Pilot test installation scheduled for August with final POU permit and conditions by November 2017. Site is cus
lushable toilets and handwashing sinks are connected fo distribution system. The LPA will be amending the existing Citation
per the schedule will be incorporated into the Citation to keep the system on path. Per the advice from our DE the LPA is cons
keep the system on track. 6/15/17: The execution of the POU agreement between DFA and Warner USD has taken a longer tin
ends. On May 2, 2017 Warner USD received draft form of funding agreemetn from DFA with request for an updated timeline |
and requested DFA to incorporte that into agreement. A resposne and revised timeline was provided to the LPA on May 12, 2
existing Citation to incorporate the new project schdule. Defined milestones per the schedule will be incorporated into the Cif
anticipated in September 2017 with a long term solution in 2019 or 2020. Per the advice from our DE the LPA is considering is
he system on track. 01/25/2017 - Per Mark Magtoto of DFA (on 1/18/17), the POU agreement is being reviewed by Daman B
of Warner School when ready. Per Andrea Sissons of Warner School {on 1/18/17) the signed funding agreement and attorney
Brenda Pauli of DFA. 11/4/16 - Agreement No. D16-02007 was issued on 8/28/16 to Warner School from DFA for the permane
greement/Exhibits, signature pages and Draft copy of the General Counsel Legal Opinion Letter. The School Board approved
being completed by School attorneys. The Clean-up & Abatement Fund agreement is being reviewed by DFA analyst.  6/15/
interim solution was submitted in May 2016. Mark Magtoto of DFA indicated the application would not be considered since 1l
cafeteria building and not a POU as used in other schools with an Arsenic exceedance. A conference call between NV5, CRWA
Certified water operator, Warner School representative and DE happened in 6/2016 and addressed how to move forward. En
in the State and report back to the group. All documents have been submitted to Brenda Pauli of DFA to complete the applica
under review and will take several months per Brenda Pali. 11/20/2015-The LPA had a conference call with Warner School toc
present. There are two items missing from the application to make it complete:
U Authorizing Resolution
U Schedule of System Obligations
he school board meets next on December 8th, at which time these items can be addressed. In the meantime the school will
drinking water for staff/kids. The LPA is planning on visiting the site while the students are on winter break. Atthattime, ors
Order that meets the approved 5tate reguirements. They will work with the DE or DDW staff to ensure that it meets all of the
/ e HETY + 3 H 4 H H P
5/15/19: No change from previous update. 8/10/2018: System just completed initial testing studies for filtration and is workin
treatment options from two different vendors 2/1/2018: Water system has decided to self fund an aresenic treatment plant, :
blending. Water system also found that it is Aresenc(V) in the drinking water with a no detect for Aresenic(lll). 7/27/17: Comr
spreadsheet. System is currently reviewing comments and working with an engineer to address issues both the LPA and SWR
request timeline for resubmittal. 6/15/17: A request to extend the deadline to submit the arsenic reduction plan was received
options they had. The system has been in communication with the LPA and are actively seeking to resolve the problem. On M
submitted to the LPA for review. The LPA sent to the District to provide review and concurrence. Comments received from th
the system. Their initial plan did not propose the reduction of arsenic to levels taht we are comfortable with. We recommend
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What is the status of the long-term solution? Quarterly update due week of 11/19, long term solution remains new well, treat
submitted.

What is the timeframe for installation of the treatment? EPA recommends incorporating this timeframe into a revised order. |
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San Joaquin LPA-69

L
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3900579 50 16
HOME PARK
San Joaquin LPA-69 (3901169 MSUD-NILE GARDEN 804 3

SCHOOL
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San Joaquin LPA-69 3901213 AVALOS, SILVIA 30 15
San Joaquin LPA-69 3901334 BJJ COMPANY LLC 25
San Joaquin LPA-69 3901418 Austin Industrial Park25 1
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San Joaguin LPA-69

3901176

Phillips Farms
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COMMUNITY No 0502327

NTNC Yes 701688
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COMMUNITY

No

0801685

NTNC

No

901865

NTNC

No

1700003
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NTNC

No

9700025
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8/15/2006

Yes

10/27/2007 Yes Yes
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8/28/2008 Yes Yes
6/19/2009 Yes Yes
11/8/2017 Yes Yes
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1/22/2018

No

Yes
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1202508 11/28/2017 12/31/2020 —in State’s Funding N
Program Processes

1202511 11/28/2017 12/31/2020 —in State’s Funding Y
Program Processes
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1202512 11/28/2017 12/31/2020 Depends on Century Y
MHP Compliance Date
1202514 7/1/2012 12/31/2020 N
1700003 11/8/2017 12/31/2020 N
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9700025

1/22/2018

1/31/2021
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1Q2019: 15.25. 3Q/2017 - 12; 402017 - 15; STATE
302018: 14.75;
1Q2019: 22.5. 3Q/2017 - 34; 402017 - 21.0; STATE

302018: 22.25;
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1Q2019: 12.75.3Q/2017 - 12; 4Q2017 - 12.0;
302018: 12.50;

STATE

102019: 17.0. 3Q/2017 - 19; 402017 - 11; 302018:
18.00;

102019: 10.5. 3Q2017 - 11; 402017 - 11; 302018:
11.00;
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102019 (Well #2): 12.5, (Well #3): 13.5. 402017 -
11; 302018 (Well #2): 11.75; 302018 (Well #3):
14.00;
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No 9/24/2011

Yes 10/7/2011
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Yes
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5/21/2013

11/28/2012
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6/2/2015

4/22/2016
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5/21/2019. Part of City of Stockton
Consolidation Project (applicant). Potential
project in LGTS

05/20/2019. Consolidation with the City of
Manteca (applicant). Potential project in LGTS
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Consolidation

Consolidation
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Consolidation

Consolidation

To pursue treatment or new well
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reatment
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/26/2019: No status change from previous update. Waiting on response from City of Stockton. 10/30/2018: State Water Bo
inform him of funding available for the project. No status change from previous update. 8/20/2018 No status change from pi
Manager for the construction application.  2/6/2018 The Water Board DFA have requested technical assistance to help finish
project, The CA Department of General Services is willing to fund for the development of the environmental documents, but C
develop these documents on their behalf. The technical assistance program is also willing provide the City with assistance to fi
specification. As soon as DFA obtains the City’s approval, the project will start moving forward (according the DFA). 12/1/201
11/28/2017. 10/25/2017 -Emailed update from Tatiana with Water Board DDW division of financial assistance, she is working
sent out letters to the individual home owners within Sunny Road to see if any of the home owners would be interested in bei
Century Mobile Home Park and Silvia Avalos. 5o far responses from 4 individual wells owners that would be interested in bein
was held on 6/8/17 between CA DDW and City of Stockton to reinitiate funding application process and move forward on the
status change from previous update. 6/13/16, This is State funded project and San Joaquin County Public Work Department is
extension. Once the County approves the water line extension, the City of Stockton will start the connection process. 1/11/16
water system towards making a connection using SWRCB Funds. 11/19/2015-As this is a state funding project. The LPA has n
new compliance orders with new RTC dates this is a funded state project. 11/2/2015- Julie Martinez of Cal Rural Water is wor
agreement to make a connection to MHP. Engineered Plans approved by County and City in March 2015. City to file for fundi
8/3/2017 - No status change from previous update on 7/11/2017.

4/26/2019: The technical section of the application was completed and uploaded into FAAST. 10/29/2018: MUSD has approv:
Manteca. Notice of Determination has been filed by City. 8/20/2018 Authorizing Resolution was provided to the City on 5/31
and environmental documents received. Application packages pending. 2/6/2018 the construction/funding application is to
connection to city.  12/1/2017: Compliance Order was issued on 11/28/2017. 10/26/2017 - Email response from Gary Chan v
indicated that the technical assistance provider just finalized the work plan and will begin preparing the funding application fo
progress in the upcoming months when the application is finalized. 7/10/2017: During the week of June 12, 2017 a meeting w
Manteca to move forward on the consolidation project. Gary Chan w/ DDW Financial Assistance Division to meet with Kathlee
Institute on July 11, 2017 to coordinate the funding for the consolidation project. Water system is using bulk hauled water as ¢
change from previous update. 6/13/2016, This is a State funded project and CRWA is working with the water system and San |
status. 2/22/2016: Reid Johnson of Nolte Vertical 5 is the consultant working on this project. This is a SB funding project that
install a new Source and to make a connection to this school through an Emergency out of Service area LaFCO connection. 1/1
continuing to working with water system and city to make this connection using SWRCB Funds. 11/19/2015-As this is a state fu
RTC date. and the LPA doesn’t write new compliance orders with new RTC dates when they are being funded. 11/2/2015- LaF
connection. City working with CRWA for making a connection to the school . 3/31/15 -Sent emails to School, Engineer, City PV
connect to city. No one at City or State knows where this funding project is at. 3/21/14-applying for LaFCO out of service area
from previous update on 7/11/2017.
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/26/2019: Change of ownership in process. The submittal packet is still on hold awaiting information from City Engineer. 10
City of Stockton mayor to inform that funding is available for the project. Documentation, plans, and specifications for consoli
project. 8/20/2018 General Application has been completed, and technical assistance staff is preparing LAFCO and CEQA doct
DFA have reqguested technical assistance to help finish up the plans and specifications for the project, DGS is willing to fund for
documents, but DFA would need the City's approval to develop these documents on their behalf. The technical assistance prog
assistance to finish developing the rest of the plans and specification. As soon as we get the City’s approval we can start movir
Compliance Order was issued on 11/28/2017. 10/25/2017 -Emailed update from Tatiana with Water Board DDW division of F
consolidation coordinator. DDW sent out letters to the individual home owners within Sunny Road to see if any of the home ¢

he consolidation project with Century Mobile Home Park and Silvia Avalos. So far responses from 4 individual wells owners th
project. 7/10/2017: Meeting was held on 6/8/17 between CA DDW and City of Stockton to reinitiate funding application proce
project. 4/28/2017: No status change from previous update. 6/13/2016, This is a State funded project. Yes, bulk hauled water
The test well was drilled and destroyed on 10/28/2015. 1/11/16 Julie Martinez of CRWA is continuing to work with the water :
SWRCB funding to make a connection with the City of Stockton. 6/1/2015-System lacks money. Public Notification.11/2/2015-
Silvia regarding needed documentation. Silvia has not yet been able to locate anything but the deed, but she has not yet sent i
her lab and Quality Service. Inc. for additional information. A scheduled site visit for Nov. 3rd will be made. Pursuing the conn
status change from previous update on 7/11/2017.

/22/2019: Easement documentation was completed. Construction is 90% complete, recent rains have delayed California Wa
10/29/2018: Plans were finalized and all preliminary submittals were completed. As per Brett Dahler with California Water S
approximately fifty percent installed by the contractor. He anticipates water to the site by Thanksgiving.  8/20/2018 Califorr
in location for project, reducing amount of re-paving required. Modified plans were drafted.  2/7/2018: Construction was nc
construction permits were re-submitted to the City of Stockton, 5an Joaquin County Public Works and Caltrans within the past
pending. Once permits are issued the construction for the pipe installation shall begin. 12/1/2017: Compliance Order was issu
response from the contractor and Cal Water - Cal Water has just completed the revised drawings for the water line. The contr:
submittal, Cal Water has re-applied to the State and the County for Encroachments permits. Contractor is expecting to have p
"Finally something will get started soon”. 7/10/2017: 6-15-17 Meeting with Cal Water to work out the details for revised plans
obtained from the City of Stockton, San Joaquin County Public Works, and Caltrans to move forward on the consolidation proj
water main still several months out. 4/28/2017: No status change from previous update. 6/13/2016, Contractor has submitte
Joaquin County Public Work Department pending for approval to install a 12" Water main extnsion. If not finished by the end
a new RTC date. 1/11/2016- On 9/15/15 the LPA was made aware that the new source collapsed and was no longer a viable oj
obtain a Will Serve letter from Cal Water Services for a connection. On 9/29/15 the LPA received a copy of the "Will Serve" lef
service this parcel. The Water System is working with Cal Water Services and Cal Trans for permits and approval to cut througl!
\Water System. This connection should be accomplished by March 2016. 11/2/2015-New source Well collapsed. They receive
be making a connection within the next 12 months by 10/2016. 3/1/2015--Cal Trans completed Hwy 99 construction and took
process of installing new separate drinking water distribution system from a new source that meets arsenic standards. 2/1/1

/26/2019: No status change from previous update. 10/29/2018: Viability of treatment and new source discussed. It was det
option, given plans for future growth. Plans for investigating potential new source. 8/20/2018 System investigating potentiz
installing a new groundwater source. System will be reconvening to come to a decision about the corrective measure they wil
budgetary figures.  02/06/2018: To pursue options for treatment or drilling a new well. 11/16/2017 - compliance order issu
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4/26/2019: Treatrment system for Well #2 pending final approval for permit amendment. Corrective action plan for Well #3 i
process of adding treatment systern and amending permit to include treatment.  8/20/2018 -System has decided on treatme
compliance date unknown.  1/22/2018 - Compliance Order Issued.
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San Luis Obispo LPA-70 4000637 Country Hills Estates 81
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San Luis Obispo LPA-70 4000774 Pleasant Valley 150
Elementary

San Luis Obispo LPA-70 CA4000750 Rim Rock Water 55
Company
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NTNC

Yes

24

COMMUNITY

No
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0800229 1/16/200 Yes
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0800231

1/16/2009

No

500002

3/15/2018

No
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Yes 3/23/2016
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Yes

Yes
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7/31/2018

Yes (at some
homes), most
use bottled
water

1Q/2019 - 30.5 ug/L(Well 1)
1Q/2019 - 26 ug/L (Well 2)
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7/31/2017

YES

1Q/2019- 14.5 ug/L

6/30/2020

single sample MCL vio 4Q/2017 - 97 ug/L (Well 01)
& 50 ug/L (Well 02)

RAA 1Q/2019: 77.5 ug/L (Well 01) & 60 ug/L (Well
02)
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SRF

No
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10/12/2012

6/30/2014
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$212,860.00

10/15/2016
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10/11/2016

WAITING FOR SHPO CONCURRANCE LETTER
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Agreement Executed 6/7/2017

999480
51,171,712
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5/20/2019. Only general package submitted [Treatment
in July 2016. Inactive project in LGTS
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7/1/2018

Treatment

POU
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5/9/19 No change in status. 11/8/2018 System has installed all but three of the
POU systems and has completed initial testing. All units have come back "ND."
The last three systems are expected to be installed by the end of the year.
8/6/18 System has completed all of their program documents and they have
been approved by this office and the District Office. They are in the process of
installing and doing the initial testing on the POUs. They also have 1
homeowner who is refusing to participate. Technically, I'm not sure they can
return to compliance without that last homeowner. Their compliance deadline
was July 31, 2018, so they have not met the deadline, although they are very
close. 2/14/18 The system has completed initial testing (successfully) and is in
the process of completing their compliance program documents and scheduling
their public hearing. 10/26/2017: System is currently undergoing monthly POU
testing. 6/19/2017: The POU proposal was reviewed by DDW and comments
were given to SLO LPA on 6/12/2017. 2/17/17 - At annual shareholders meeting
members vote to proceed with POU solution. Proposal received by San Luis
Obispo County EHS. Forwarded to DDW DE in April 2017 for review. 2/17 - Bids
in, board meeting tonight to weigh POU options, proposal to be drafted after
vote. 10/31/16 - System Drafting Proposal which includes a lease and
maintenance contract for POU units, pilot study to be included as part of
proposal 5/4/2016-DE received a call from a water system representative saying
they are ready to move forward with funding and treatment.1/29/16 -
Neighboring development reaching out to from larger service area, would add

a [T 1- - 1 1 £= = 1 a4 La | arc
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5/9/19 The contractor has been selected and work has begun. They are
anticipating completion prior to the beginning of the 2019/2020 school year.
11/8/18 The school has put the arsenic removal treatment system construction
out to bid. Once a contractor has been selected, construction will begin. 8/6/18
The new well has been completed and test results came back still over the MCL.
The school is working with DFA and a consultant to finalize the project bid for
the centralized treatment system. We expect the bid to go out in the next
couple of weeks. 2/14/18: The driller has begun drilling the new well.
12/1/2017: we were trying to reach out to various parties to confirm the status
of the project as we understand it. In order to receive funding, the school was
required to drill another well to see if they could get better quality water. | just
got off the phone with the well driller and they are submitting their well permit
application this week and intend to start drilling over the holiday. Due to this
location being a school, their construction window is limited to holiday breaks
as it is not appropriate to have children near an active drill site. In addition, the
school also happens to be in an impacted groundwater basin, the Paso Robles
Ground Water Basin, so there are additional drilling restrictions/requirements
set forth by the County. The school and driller have to work with a geologist in
order to get their permit application approved. This well will need to be drilled
over 800 feet deep to reach water - it's not a simple or cheap well to drill. They
will have to first drill a conductor casing and there are also multiple aquifers at
that depth, so it gets a bit complicated. Therefore, it is our position that the
school is actively complying with the current Compliance Order. While we
certainly can understand the recommendation to revise the Compliance Order
to impose a construction completion date, we do not think it is necessary at this
time, nor do we think the school has absolute control over their timeline. The
school is faced with meeting the requirements of the funding program,
scheduling issues around the school calendar, as well as the challenge of being
located in a severely impacted groundwater basin and drilling a deep well.

Given the circumstances, we feel they are actively working toward compliance.
1N/ICIINAT N ctatiie chhanean fram mraviaie timdatra £/10/0017. 2/720/17 TRALC

5/9/19 No major change in status. System is still vetting POUs. 11/8/18 System
is still in process of moving forward with POU treatment. 8/6/18 System has
had a public meeting. Members at the public meeting voted to move forward
with POU and are providing information to those who were unable to attend to
the meeting. We have seen recent spikes in arsenic all over our County in the
last year. One guess could be the 2016/2017 rain season, which was above
average rainfall preceded by a multi-year drought. In addition to small water
systems, our department also reviews private well data through our well and
land use programs, and the arsenic spikes have been a recent trend. The spike is
not unique to this system. 5/10/18 Compliance order recently issued. System
has complied with directives to date and is working on a solution. System is
considering POU.
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No current comment.
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No current comment.

No current comment.
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EPA-SSAP
(Yes/No)

Yes
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Yes
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B /
aus LPA-8

Stanisl

5000033

Coble's Corner

Stanislaus LPA-80

5000051

Mobile Plaza Park

125

50
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Stanislaus LPA-80 5000077 Ceres West MHP 161 46
Stanislaus LPA-80 5000085 Green Run Mobile 100 46
Estates
Stanislaus LPA-80 5000086 Countryside MH 60 44
Estates
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Stanislaus LPA-80

5000218

Country Villa Apts.

30

23

Stanislaus LPA-80

5000465

Duarte Nursery

75

Stanislaus LPA-80

5000498

Golden State PFT
Properties
(Clementine
Properties LLC)

35

Stanislaus LPA-80

5000570

Interstate Truck
Center (Valley
Peterbilt)

25
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COMMUNITY No 1380001
COMMUNITY No 1180001
COMMUNITY No 1280001
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COMMUNITY No 1380001
NTNC No 1380002
NTNC No 1680001
NTNC No 1080001
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3/6/2013 No Yes
3/19/2010 No* Yes
7/9/2012 Yes Yes
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5/2/2013 No* Yes
6/13/2013 Yes Yes
7/18/2016 Yes Yes
9/21/2010 Yes Yes
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3/23/2018 9/30/2014

S
.

1080001

9/20/2010 3/31/2015

No
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DER-16C0O-005 / 1680001 4/22/2016 4/1/2018 No
1380001 8/21/2013 9/30/2014 No
9780002 7/11/2017 10/10/2020 No
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1380001 5/2/2013 5/2/2016 No
1380002 6/13/2013 6/4/2014
1680001 7/18/2016 10/3/2018 No
1680001 1/19/2016 1/22/2018 Yes
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Q1/2019

No

N/A

SRF-STATE
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No Q1/2019 - 20 ug/L
No N/A
No N/A
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No Q1/2019 - 22 ug/L

Q1/2019 - 13 ug/L
No Q1/2019 - 12 ug/L
No Q1/2019 - 13 ug/L
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No

N/A
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N/A

N/A
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N/A

N/A
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Yes Funding agreement for entire project
(treatment system & consolidation) was
executed on 2/17/17.
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5/20/2019. App submitted by City of Hughson[Consolidation
for consolidation. On hold.

Overall total project cost (including 12/1/2018 Consolidation
construction of an arsenic treatment system,
and the consolidation of Mobile Plaza Park,
Green Run Mobile Estates, Countryside MH
Estates, and Faith Home Teen Ranch) is
5$18.8M.
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5/20/2019. Application inactive in Oct 2016.
Potential consolidation with City of Ceres

Consolidation

Consolidation

Consolidation

ED_005173_00000037-01164



Consolidation

Consolidation

Consolidation
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it it it it it it it it

41/19/19 - Water system was issued a second compliance order for a CA State MCL (123
TCP). Water system again is persuing consolidation, but this possiblity has not be
confirmed by the city of Hughson. 10/31/18 - No progress to report. 2/13/18: When
considering POU process and the associate funding process it is likely to take as long as the
project consolidation timeline. 7/3/2017: The District Waterboards office indicates that a
separate funding project is being submitted for the consolidation of Coble's Corner water
system and Country Villa water system. A revised compliance order with appropriate
milestone will be issued in accordance to this process. 5/23/17 - No change. 1/13/17 -
Kickoff call being schedule for recently approved assistance request. 11/24/2015-Can
system move forward with consolidation so when Hughson returns to compliance, all
systems RTC at the same time? The LPA and SWS are not involve in this process and
therefore cannot comment on moving forward with the consolidation. 11/2/2015-*Formal
compliance plan has not been submitted to this department, but this water system is a
candidate a large water system consolidation project (Hughson City). Compliance order
will be revised based on definitive guidance this project will happen. Awaiting response.

41/19/19 - Water system has connected to Keyes CSD at this time. The water system will be
returned to compliance just as soon as the wells are destroyed. Well destruction permits
have been pulled with our Division, so RTC is anticipated shortly. 10/31/18 - Consolidation
project went out to bid in September. 2/13/18 The Keyes consoldiation efforts are
anticipated being RTC in 2019. 7/3/2017: A new compliance order with milestone in
accordance to this project will be issued. 5/23/17 - No Change waiting for Keyes
consoldiation. 1/13/17 - No Change. 11/24/2015-Can system move forward with
consolidation so when Keyes returns to compliance, all systems RTC at the same time? The
LPA and SWS are not involve in this process and therefore cannot comment on moving
forward with the consolidation. 11/2/2015-* Formal compliance plan has not been
submitted to this department, but this water system is a candidate a large water system
consolidation project (Keyes Water System). Compliance order will be revised based on
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41/19/19 - Voluntary consolidation continues to move forward and a connection maybe
started this year. Water system has been issued a second compliance order for a CA State
MCL (123 TCP). 10/31/18 - Voluntary consolidation into the city of Ceres is being
negotiated. Manditory consolidation procedures have been implemented also. 2/13/18
No changes 8/10/17 No additional updates at this time. 06/12/2017 - Michelle Fredrick
(DDW) has been working with Ceres West MHP. We are having trouble getting the City to
allow consolidation. She has reached out to them several times to discuss consolidation
potential an trying to get them to do a meeting with DDW but they are not interested.
They are having a City Council meeting on July 10th and a discussion on the project is set to
be at presented at that time. At present, the school just north of them has an intertie to the
City. However, apparently the City was very upset with the fact the school was situated
there and while it allowed the connection, the school actually owns the pipeline because
the City refused to be responsible for it. Right now, Ceres Wests engineer’s cost estimate
shows that arsenic treatment is more cost-effective, but DDW is trying to take a second
look at the costs to see if they have included everything it takes to be a PWS. Also, they
have used proposed water rates provided by the City, not current water rates (which have
hot gone through a Prop 218 process yet) which we disagree with. This is a big difference,
because they City is proposing that they should just do arsenic treatment due to costs.

5/23/17 - Citv of Ceres continues to reiect the water svstem proposal for consolidation
41/19/19 - Water system has connected to Keyes CSD at this time. The water system will be

returned to compliance just as soon as the wells are destroyed. Well destruction permits
have been pulled with our Division, so RTC is anticipated shortly. 10/31/18 - Consolidation
project went out to bid in September. 2/13/18 No changes 7/3/2017: This is the same
project as Mobile Plaza, Faith Home and Countryside MHP. An new compliance order with
milestone in accordance to this project will be issued. 1/13/17 - No Change. 11/24/2015-
Can system move forward with consolidation so when Keyes returns to compliance, all
41/19/19 - Water system has connected to Keyes CSD at this time. The water system will be
returned to compliance just as soon as the wells are destroyed. Well destruction permits
have been pulled with our Division, so RTC is anticipated shortly. 10/31/18 - Consolidation
project went out to bid in September. 2/13/18 No changes 8/10/17 - New compliance
order issued. 5/23/14 - Owner has been advised that a new compliance order will be
issued as the system waits for consolidation. 1/13/17 - No Change. 11/24/2015-Can
system move forward with consolidation so when Keyes returns to compliance, all systems
RTC at the same time? The LPA and SWS are not involve in this process and therefore
cannot comment on moving forward with the consolidation. 11/2/2015-* Formal
compliance plan has not been submitted to this department, but this water system is a
candidate a large water system consolidation project (Keyes Water System). Compliance
order will be revised based on definitive guidance this project will happen. Awaiting
response.
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41/19/19 - No Progress reported from the water system. A secondary party indicates
consolidation with city of Hughson is being considered. 10/31/18 - No progress to report.
2/13/18 No changes 7/3/2017: District Waterboards office indicates that a separate funding
project is being submitted for the consolidation of Coble's Corner water system and
Country Villa water system. A revised compliance order with appropriate milestone will be
issued in accordance to this process. 5/23/17 - No change, owner is not responding to
requests regarding her distribution operator license. 1/13/17 - Kickoff call being schedule
for recently approved assistance request. 11/24/2015-Can system move forward with
consolidation so when Hughson returns to compliance, all systems RTC at the same time?
The LPA and SWS are not involve in this process and therefore cannot comment on moving
forward with the consolidation. 11/2/2015-*Formal compliance plan has not been
submitted to this department, but this water system is a candidate a large water system
consolidation prOJect (Hughson C|ty) Compllance order will be revised based on definitive

4/19/19 Water system has made some steps toward drilling a new well. The water system
will be issued a third compliance order for CA State MCL (123 TCP). 10/31/18 - No progress
to report. 2/13/18 Water system is now under compliance order DER-17C0O-007 issued
12/15/17 for nitrate MCL. Request for a follow-up meeting regarding Duarte. POU does
not seem like a good fit as the water system has two contaminants that need address and
no permanent solution has been presented at this time. 7/6/2017: No, the water system
will again be in violation of the arsenic MCL during the second quarter of 2017. Previously
(2015), this LPA requested EPA and DDW assistance with enforcement. 5/23/17 - No
change. 1/13/16 - A testhole for a new source was drilled in 4th Qtr 2016. Initial water
quality testing indicates that there are no viable aquafiers. The system is now consulting
with their distribution operator and engineer for the next plan. 6/16/16 - The source is how
showing elavated levels of nitrates and the water system has been required to initiate
quarterly sampling. The Water system submitted correspondance on 6/8/16 indicating that
they would be submitting documentation to obtain a well construction permit by the end of

Anar LI I 1| al WL WEW-] a1

4/19/19 The water system has not rece|ved a specific update from the local LAFCO despite
multiple inquires. LAFCO has indicated that they are still gathering information. 10/31/18 -
Water system was pursuing consoldiation into Keyes water system, but the LAFCO has
halted this process. 2/13/18 No changes. Bottled water being provided. 11/27/2017:
Clementine Properties is currently serving water that does not comply with the arsenic
MCL. Results from April 3, 2017 were thrown out as it was report as a ND and resampling
on April 11, 2017 indicated an 11 ug/L for arsenic. Therefore, the water system’s current

4/19/19 - The primary consolidation project is wrapping up for Keyes CSD. In this primary
consolidation, a stub-out was installed for Interstate Truck Center's tie-in. 10/31/18 - Keyes
consolidation project went out to bid in September. This water system plans to
consolidate. 2/13/18 Treatment plans revised again (1/12/18) comments have been sent
back to engineer. Pending engineers response to comments from the December plan
revision, equipment has been purchased and ready to be installed. Equipment is waiting for
approval to install. It is possible that further extension will not be necessary. 8/10/17 No
additional updates at this time. 5/23/17 - Arsenic treatment Plant Technical report revised
and system has purchased equipment for installation. 1/13/17 - No Change. 4/22/16 -
Water system has secured a civil engineer with water experience and is developing an
application for installation of a treatment plant. 1/19/16 - Office Hearing conducted on
1/19/16 for this water system. A new compliance order is being issued to the water
system. 11/24/2015-On November 10, 2015 this water system failed to provide the
required course of action. Further legal action will be taken against the water
vstem.11/2/2015-Installation of new source not likelv to result in RTC. currentlv citv of
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L L

Tehama LPA-82 5201137 Millstream MHP 118 53
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Tehama LPA-82

5200550

New Orchard MHP

100

43
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COMMUNITY No 1300005
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COMMUNITY

No

1300006
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Yes

10/3/2012
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1/21/2009

Yes

Yes
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1300006

1/21/2009

12/1/2016

No
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1Q/2019-19

SRF-STATE
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No

1Q/2019 -20

SRF-STATE
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No

5/31/2013
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i

i

3/7/2014
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3/7/2014

ED_005173_00000037-01191



i

i

12/31/2017 10/13/2016
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12/31/2017

10/13/2016
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L

Pending

Pending
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Pending

Pending
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.

L

$1,600,000.00

i
05/20/2019. Part of consolidation project
with Los Molinos CSD (applicant)
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$1,600,000.00

Part of consolidation project with Los Molinos
CSD (applicant)
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Consolidation

05/01/2019. No status changes from
previous date. 07/01/2018. No status
changes from previous date. 11/28/2017
no status changes from previous date.
10/12/2017-For the last few weeks, Kerri
and PM were working with Nicole Cook
from Coleman Engineering to get the
updated financial documents. Now we
are just waiting for the updated 5-years
budget projection. PM just spoke with
Nicole and she is in communicating with
Jim Lowden to finalize the projection.
Once Kerri receives the projection to
update the financial checklist, we would

the FA. 7/25/17 EPA suggested to
consider issuing a revised compliance
order to reflect consolidation project
timeline, but the LPA does not want to do
that because the system has been on this
list for so long and has done everything in
their power to move the funding along.
The LPA does not want to issue them any
more orders to do something that they
have been trying very hard to complete
already. 12/7/2016: Consolidating with Los
Molinos CSD. Please see LMCSD's Project
Status. 12/14/2015-Stuck in CEQA
process. Had hoped to be drilling new well
lanuary 2016.

be ready to route the Masterfile and draft
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Consolidation

05/01/2019. No status changes from
previous date. 07/01/2018. No status
changes from previous date.11/28/2017
no status changes from previous date.
10/12/2017-For the last few weeks, Kerri
and PM were working with Nicole Cook
from Coleman Engineering to get the
updated financial documents. Now we
are just waiting for the updated 5-years
budget projection. PM just spoke with
Nicole and she is in communicating with
Jim Lowden to finalize the projection.
Once Kerri receives the projection to
update the financial checklist, we would
be ready to route the Masterfile and draft
the FA. 7/25/17 EPA suggested to consider
issuing a revised compliance order to
reflect consolidation project timeline, but
the LPA does not want to do that because
the system has been on this list for so long
and has done everything in their power to
move the funding along. The LPA does not
want to issue them any more orders to do
something that they have been trying very
hard to complete already. 12/7/2016:
Consolidating with Los Molinos CSD.
Please see LMCSD's Project Status.
12/14/2015-Stuck in CEQA process. Had
hoped to be drilling new well January
2016.
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